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1 Introduction 
In New York State, the Regional Greenhouse Gas Initiative (RGGI) program has been implemented 

through two complementary regulations: the New York State (NYS or the State) Department of 

Environmental Conservation (DEC) established New York’s Carbon Dioxide (CO2) Budget Trading 

Program (6 NYCRR Part 242, 6 NYCRR Part 200, General Provisions), and the New York State Energy 

Research and Development Authority (NYSERDA) established the CO2 Allowance Auction Program  

(21 NYCRR Part 507). This report is prepared pursuant to New York’s Regional Greenhouse Gas 

Initiative Investment Plan (2015 Operating Plan) and provides an update on the progress of programs 

through the quarter ending March 31, 2016. It contains an accounting of program spending; an estimate  

of program benefits; and a summary description of program activities, implementation, and evaluation. 

An amendment providing updated program descriptions and funding levels for the 2015 version of the 

Operating Plan was approved by NYSERDA’s Board on June 18, 2015.  

New York State invests RGGI proceeds to support comprehensive strategies that best achieve the  

RGGI CO2 emission reduction goals. These strategies aim to reduce global climate change and pollution 

through energy efficiency, renewable energy, and carbon abatement technology. Deploying commercially 

available renewable energy and energy efficiency technologies helps to reduce greenhouse gas (GHG) 

emissions from both electricity and other energy sources in the short term. To move the State toward a 

more sustainable future, RGGI funds are used to empower communities to make decisions that prompt  

the use of cleaner and more energy efficient technologies that lead to lower carbon emissions as well as 

economic and societal co-benefits. RGGI helps to build capacity for long-term carbon reduction by 

training workers and partnering with industry. Using innovative financing, RGGI supports the pursuit  

of cleaner, more efficient energy systems and encourages investment to stimulate entrepreneurial growth 

of clean energy companies. All of these activities use funds in ways that accelerate the uptake of 

low-emitting technologies. 
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2 Summary of Portfolio and Program Benefits 
An overview of the quantifiable benefits that are expected to be achieved with expended and encumbered 

funds through this quarter related to carbon dioxide equivalent (CO2e) reductions, energy savings, and 

participant energy bill savings is presented in this section. For more information on the methodology used 

to calculate CO2e reductions and energy bill savings, see Appendix A. Former program names are listed  

in Appendix B. Detailed benefit results are presented in Appendix C. 

The estimated cumulative annualized and expected lifetime benefits as of March 31, 2016, at the portfolio 

and program levels, are shown in Table 1 and Table 2, respectively.1 Investment benefits are further 

compared by fuel type in Figure 1. NYSERDA begins tracking program benefits once projects have been 

installed, and provides estimated benefits for projects under contract but not yet operational (pipeline 

benefits). These benefits are estimated based on the expected lifetime benefits from installed and pipeline 

savings. The metrics presented in this section are estimates and have not been evaluated unless otherwise 

noted on Table 2. When evaluation results are available, they will be presented in future Evaluation and 

Status Reports, which will include these metrics along with macroeconomic indicators such as job 

creation resulting from program activity. The reporting of fund transfers may lag behind the installation 

date such that program benefits are reported prior to the financial reporting of funds spent. At this time, 

the program benefits include some projects that are also supported by other non-RGGI funding sources 

administered by NYSERDA. 

Figure 1 shows energy savings, emission reductions, and participant energy bill savings realized through 

RGGI-funded projects by project fuel type as of March 31, 2016. 

Key observations during this quarter: 

• Electric energy efficiency comprised 38 percent of energy savings, 35 percent  
of emission reductions, and 37 percent of bill savings. 

• #2 oil comprised 21 percent of energy savings, 27 percent of emission reductions,  
and 28 percent of bill savings. 

• Natural gas comprised 11 percent of energy savings, 10 percent of emission reductions,  
and 6 percent of bill savings.  

                                                

1  Cumulative annual benefits are reflective of the annual impacts from all currently operational projects installed, 
projects under a signed contract and projects with an application received that are not yet operational since program 
inception. Expected lifetime benefits are reflective of the total impacts over the entire lifecycle from all currently 
operational projects installed, projects under a signed contract and projects with an application received that are not 
yet operational since program inception. Please see Table A-4 in Appendix A for the measure-life assumptions. 
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• Renewable generation comprised 29 percent of energy savings, 26 percent of emission 
reductions, and 28 percent of bill savings.  

• Other fuels (including propane, steam, wood, kerosene, coal, and #6 oil) comprised 1 percent  
of energy savings, 1 percent of emission reductions, and 1 percent of bill savings. 

To highlight the diversity and effectiveness of the RGGI portfolio, this report includes success stories  

of projects that are advancing the previously stated strategies. 
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Table 1. Summary of Expected Cumulative Portfolio Benefits through March 31, 2016 

a  Cross-program overlap for projects that received any combination of a Green Jobs - Green New York (GJGNY) assessment, a GJGNY loan, or a RGGI-funded incentive through  
the Home Performance with ENERGY STAR® Program has been removed. 

b  These emission reductions are associated with both electric and fossil-fuel saving measures. Under a cap-and-trade system, the total number of emission allowances is determined 
by regulation. Regulated entities can purchase allowances and collectively emit up to the cap that is currently in place. Therefore, in the near term, electric efficiency projects may  
not decrease the overall amount of emissions going into the atmosphere. However, electric efficiency projects will reduce end-users’ responsibility or footprint associated with  
emissions from electricity production 

c  CO2e stands for carbon dioxide equivalent and describes the amount of CO2 that would have the same global warming potential as a given mixture of gases based on factors  
published by the Intergovernmental Panel on Climate Change. 

d  Inclusive of savings from all currently operational projects installed since program inception. 
e  Inclusive of savings from all projects under a signed contract and projects with an application received that are not yet operational. 
f  The sum of Installed Savings and Pipeline Savings. 
g  The expected benefits over the lifetime of all operational projects, projects under a signed contract, and projects with an application received that are not yet operational.  

See Table A-4 in Appendix A for the measure-life assumptions. 

 

Benefits through March 
31, 2016a

Net Greenhouse Gas 
Emission Savingsb 

(Tons CO2ec)

Total Net Fuel 
Savings (MMBtu)

Net Efficiency 
Electricity 

Savings (MWh)

Net Renewable 
Energy 

Generation 
(MWh)

Total Net Electricity 
Savings/Generation 

(MWh)

Energy Bill Savings to 
Participating Customers 

($ Million)

Cumulative Annualized 
Installed Savingsd 437,864 2,079,825 237,147 178,908 416,055 $117.0

Cumulative Annualized 
Pipeline Savingse 77,592 511,696 15,428 54,892 70,320 $22.3

Cumulative Annualized 
Committed Savingsf 515,456 2,591,521 252,574 233,800 486,374 $139.3

Expected Lifetime Total 
Savingsg 10,136,237 52,543,722 4,259,011 5,594,850 9,853,861 $2,938.7



 

5 

Table 2. Summary of Expected Cumulative Annualized Program Benefits through March 31, 2016 

Table notes are on the next page 

Program
Total 

Incentivesc

Total 
Associated 

Costsd

Installed 
Savingse

Pipeline 
Savingsf

Total 
Committed 
Savingsg

$/MMBtu 
Savingsh

$/MMBtu 
EXPECTED 
LIFETIME 
Savingsi

Installed 
Savingse

Pipeline 
Savingsf

Total 
Committed 
Savingsg

$/MWh 
Savingsh

$/MWh 
EXPECTED 
LIFETIME 
Savingsi

Installed 
Savingse

Pipeline 
Savingsf

Total 
Committed 
Savingsg

$/Ton 
CO2e 

Savingsh

$/CO2e 
EXPECTED 
LIFETIME 
Savingsi

Green Jobs - Green New York
One- to Four-Family 
Residential Buildings 
Program Assessmentsj $25.7 $1.0 878,970 341,592 1,220,561 22 1 11,109 4,324 15,433 1,729 96 69,975 27,201 97,176 275 12
One-to Four-Family 
Residential Buildings 
Program Financingj $78.9 $10.6 496,258 69,688 565,946 158 7 43,877 6,163 50,040 1,789 94 61,805 8,679 70,484 1,270 59
Multifamily Performance 
Program Assessmentsj $3.4 $1.4 661,782 71,078 732,860 7 0.4 52,289 5,616 57,905 83 6 72,915 7,831 80,746 60 4
Small Commercial Energy 
Efficiency Program 
Financingj $1.1 $0.2 6,994 - 6,994 197 9 630 - 630 2,189 168 800 - 800 1,723 99

Energy Efficiency

LIPA Energy Efficiency and 
Renewable Energy Initiative $79.8 - - - - - - 194,805 - 194,805 410 22 112,987 - 112,987 706 37
Multifamily Performance 
Programk $16.4 $1.9 334,698 201,087 535,785 34 2 5,994 3,601 9,595 1,911 147 28,949 17,393 46,342 396 26
Multifamily Carbon 
Emissions Reduction 
Programl,m $5.7 $0.2 - - - - - - - - - - 45,151 - 45,151 130 10
EmPower New York $24.9 $1.4 125,857 19,825 145,682 181 8 - - - - - 9,356 1,549 10,905 2,412 101
Home Performance with 
ENERGY STAR® $18.0 $1.7 285,718 7,902 293,620 67 3 1,655 603 2,258 8,684 482 24,054 973 25,028 784 33
Green Residential Building 
Program $2.5 $0.3 36,548 - 36,548 75 3 1,573 - 1,573 1,744 97 3,084 - 3,084 890 40
Solar Hot Water (Thermal) 
Program $4.2 $0.1 11,721 2,763 14,484 297 15 22 5 27 - - 878 207 1,085 3,963 198
Low-Rise Residential New 
Construction Programn $0.8 - 7,081 4,463 11,543 73 3 - - - - - 485 306 790 1,068 44

Renewable Energy

Renewable Heat New Yorko $0.3 $0.03 1,387 312 1,699 175 9 48 3 51 5,801 290 121 19 140 2,131 107

NY-Sun Initiative $51.6 $0.02 - - - - - 105,125 45,433 150,558 343 14 60,972 26,351 87,323 591 24
NYSERDA Solar Electric $5.2 $0.1 - - - - - 2,040 - 2,040 2,607 104 1,183 - 1,183 4,495 180

Community Clean Energy
Regional Economic 
Development & GHG 
Reductionp $0.8 $7.7 -15,319 5,502 -9,817 -871 -48 - 3,735 3,735 2,291 127 2,543 2,490 5,032 1,700 94-

Cross-Program Overlapq N/A N/A -751,867 -212,516 -964,383 N/A N/A -3,112 836 -2,275 N/A N/A -57,394 -15,407 -72,801 N/A N/A

TOTAL  Annualized 
Cumulative Benefitsr $319.3 $26.6 2,079,826 511,696 2,591,522 134 N/A 416,055 70,320 486,374 711 N/A 437,864 77,592 515,456 671 N/A
TOTAL Expected Lifetime 
Cumulative Benefitsr $319.3 $26.6 42,277,749 10,265,983 52,543,732 N/A 7 8,273,974 1,579,887 9,853,861 N/A 35 8,481,127 1,655,111 10,136,238 N/A 34

Costs
(millions of dollars)

Net Energy Savings
(Annualized MMBtu)

Cost Benefit Ratio 
($/MMBtu)

Net Electricity Savings or Renewable 
Energy Generation
(Annualized MWh)

Cost Benefit Ratio 
($/MWh)

Net Greenhouse Gas 
Emission Savingsa

(Annualized Tons CO2eb)

Cost Benefit Ratio ($/Ton 
CO2e)
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Table 2 continued 

a  These emission reductions are associated with both electric and fossil-fuel saving measures. Under a cap-and-trade system, the total number of emission allowances is determined  
by regulation. Regulated entities can purchase allowances and collectively emit up to the cap that is currently in place. Therefore, in the near term, electric efficiency projects may 
not decrease the overall amount of emissions going into the atmosphere. However, electric efficiency projects will reduce end users’ responsibility or footprint associated with  
emissions from electricity production. 

b  CO2e stands for carbon dioxide equivalent and describes the amount of CO2 that would have the same global warming potential as a given mixture of gases based on factors published  
by the Intergovernmental Panel on Climate Change. 

c  Inclusive of incentive dollars for expenditures, encumbrances, and contract pre-encumbrances. 
d  Inclusive of all non-incentive expenditures 
e  Inclusive of savings from all currently operational projects installed since program inception. 
f Inclusive of savings from all projects under a signed contract and projects with an application received that are not yet operational. 
g  The sum of Installed Savings and Pipeline Savings. 
h  The sum of Total Incentives and Total Associated Costs divided by Total Committed Savings. 
i  The sum of Total Incentives and Total Associated Costs divided by the Expected Lifetime Total Committed Savings. Inclusive of cross-program overlap. 
j  The benefits for this program include some projects that have also been supported by other non-RGGI NYSERDA funding sources. 
k  The benefits for this program have been evaluated and will be adjusted beginning with the quarter ending June 30, 2016 report.  
l The Multifamily Carbon Emissions Reduction Program is a fuel-switching program and does not claim any energy or bill savings. 
m The benefits presented for this program have been adjusted based on results of an impact evaluation completed in October, 2015. For additional information, see the  

“Program Evaluation” Section (4.7), in this report. 
n  The electricity savings for the Low-Rise Residential New Construction Program (LRNC) are supported with non-RGGI funding sources. Prior RGGI Status Reports  

erroneously included the electricity savings from the LRNC program as a RGGI-funded benefit. 
o  The Pipeline Savings for Renewable Heat NY decreased in the fourth quarter of 2015 compared to the second and third quarters of 2015 due to a change in methodology. 
p The Regional Economic Development and GHG Reduction program consists of 15 unique projects. The costs for all 15 projects are included in this table although only a  

subset of these projects actually report quantifiable energy benefits. The negative MMBtu savings are due to a transportation project that switched from burning diesel fuel  
to compressed natural gas (CNG). CNG is slightly less efficient than diesel from an energy perspective but results in carbon emission reductions. 

q Cross-program overlap accounts for projects that received any combination of a GJGNY assessment, a GJGNY loan, or a RGGI-funded incentive through the  
Home Performance with ENERGY STAR® Program, NY-Sun Program or Renewable Heat NY Program. 

r Totals may not sum exactly due to rounding. 
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Figure 1. Percent Contribution by Fuel Type for Energy Savings, Emission Reductions, and Bill 
Savings through March 31, 20162 

 

*  To convert to source MMBtu, the kWh savings, and generation for the electric measures were adjusted to account  
for savings at the source of generation. This approach enables an order of magnitude comparison between electric 
and fuel energy savings/generation. The source factor used is 9,860 Btu/kWh, which is based on a three-year rolling 
average (2009, 2010, and 2011) of the amount of fossil fuel energy generated to produce electricity over the 
three-year period, and includes a line loss factor of 7.2 percent. 

 

                                                

2  Columns may not sum exactly to 100 percent due to rounding. 
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3 Funds 

3.1 Proceeds 

As of March 31, 2016, New York State sold nearly 306.3 million CO2 allowances and received more than 

$925.8 million in auction proceeds. In addition, nearly $9.9 million in interest was earned on the RGGI 

portfolio and nearly $1.9 million in interest was earned on the Green Jobs - Green New York (GJGNY) 

program. Nearly $9.1 million in interest earnings were allocated on the RGGI portfolio and nearly $1.8 

million in interest earnings were allocated to the GJGNY program. The allocated interest earnings are 

reinvested for program implementation and distributed across various RGGI programs. Detailed auction 

proceeds and total funds for NYS RGGI are presented in Appendix D and Appendix E, respectively.  

Total NYS RGGI funds are listed in Table 3, and detailed auction proceeds for NYS RGGI are visually 

displayed in Figure 2.  

Table 3. New York State’s RGGI Auction Results and Funds through March 31, 2016a 

Source: RGGI, Inc. and NYSERDA 

Fund Category NYS Allowances Sold Cumulative Funds 

First Control Period Total 144,305,904  $336,282,535  
Second Control Period Total 128,764,643  $391,950,232  
Third Control Period Total 33,210,833  $197,613,806  
RGGI Auction Proceeds 306,281,380  $925,846,573  

RGGI Portfolio Interest Earnings   $9,885,410 

GJGNY Program Interest Earnings   $1,867,090 

TOTAL Funds   $937,599,073 
 
a The first control period for fossil-fuel-fired electric generators took effect on January 1, 2009, and concluded on 

December 31, 2011. The second control period took effect on January 1, 2012, and concluded on December 31, 2014. 
The third control period took effect on January 1, 2015 and extends through December 31, 2018. 
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Figure 2. New York State’s RGGI Auction Results through March 31, 2016 

Source: RGGI, Inc. 
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3.2 Budget  

Financial data for the approved RGGI programs through March 31, 2016, are presented in Table 4 

through Table 6. Table 4 presents the current expended, encumbered, and committed funds for each 

program and reflects how the nearly $937.6 million of current funds are distributed across the six major 

program areas and other costs:  

• Renewable Energy. 
• Energy Efficiency. 
• Innovation GHG Abatement Strategies. 
• Community Clean Energy. 
• GJGNY. 
• NY Green Bank. 

Table 5 and Table 6 present the financial data for the approved GJGNY program and NY Green Bank, 

respectively, through March 31, 2016.  
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Table 4. Available Funding and Financial Status through March 31, 2016 (millions of dollars) 

Source: NYSERDA 

Table notes are on the next page 

Budgeted Funds a Expended Fundsb
Open 

Encumbrancesc
Pre-

Encumbrancesd
Committed 

Fundse
Remaining 
Balancef

Renewable Energy
Renewable Heat NY 10.3 2.3 5.2 1.4 8.9 1.4
NY-Sun 83.8 31.3 20.4 0.9 52.6 31.2
NYSERDA Solar Electric Programs 5.3 5.3 0.03 - 5.3 -
NY Generation Attribute Tracking 1.5 - 0.79 0.4 1.2 0.3
Advanced Renewable Energy 2.9 2.8 0.03 - 2.9 0.04
Total Renewable Energy 103.8 41.8 26.4 2.7 70.9 32.9

Energy Efficiency
LIPA Energy Efficiency and Renewable Energy 88.5 79.8 - - 79.8 8.7
Residential Efficiency Services 83.1 62.9 8.8 7.5 79.2 3.9
Municipal Water and Wastewater 1.2 1.2 - - 1.2 -
Total Energy Efficiency 172.8 144.0 8.8 7.5 160.3 12.6

Innovative GHG Abatement Strategies
Industrial Innovations 13.0 6.3 6.4 0.4 13.0 -
Climate Research and Analysis 11.6 5.4 2.4 - 7.8 3.8
Clean Energy Business Development 27.0 12.1 1.7 3.0 16.8 10.2
Charge NY 7.0 - - 1.5 1.5 5.5
Transportation Research 5.4 2.2 0.39 2.7 5.3 0.1
Carbon Capture and Sequestration 1.0 1.0 - - 1.0 -
Advanced Buildings 4.6 1.1 0.4 - 1.5 3.1
Competitive Greenhouse Gas Reduction Pilot 14.5 - 1.0 13.5 14.5 -
Total Innovative GHG Abatement Strategies 84.2 28.0 12.3 21.1 61.4 22.8

Community Clean Energy
Climate Smart Communities 7.3 4.3 0.2 - 4.4 2.9
Economic Development Growth Extension 8.5 4.7 0.3 - 5.0 3.4
Cleaner, Greener Communities 106.1 18.4 46.0 33.6 98.0 8.1
Regional Economic Development and Greenhouse 
Gas Reductions 10.3

8.2 2.1 - 10.3 -

REV Campus Competition 3.0 - - 3.0 3.0 -
Total Community Clean Energy 135.2 35.6 48.6 36.6 120.7 14.4

Other Costs g

Deficit Reduction Plan (DRP) Transfer  h 90.0 90.0 - - 90.0 -
Con Edison Smart Grid Program i 21.0 21.0 - - 21.0 -
Program Administration j 23.0 19.6 0.05 - 19.6 3.4
Metrics and Evaluation 13.9 3.2 2.8 5.7 11.7 2.2
RGGI Inc. Costs k 7.2 5.1 0.2 - 5.4 1.9
New York State Cost Recovery Fee 13.8 6.8 - - 6.8 7.0
Allocation Surplus/(Deficit)l 21.9 - - - - 21.9
Environmental Tax Credit 41.0 41.0 - - 41.0 -
Unallocated Interest Earnings 0.8 - - - - 0.8
OTHER COSTS TOTAL 232.7 186.7 3.1 5.7 195.5 37.2
SUBTOTAL 728.6 436.0 99.3 73.5 608.7 119.9

Green Jobs - Green New York
Green Jobs - Green New York 149.8 138.0 7.7 27.7 173.3 (-23.5)m

NY Green Bank
NY Green Bank 52.9 4.6 10.7 12.1 27.4 25.5

Clean Energy Fund
Clean Energy Fund 6.3 - - - - 6.3

TOTALn 937.6 578.5 117.7 113.2 809.5 145.4
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Table 4 continued 

a  Includes auction proceeds and allocated interest on the RGGI and GJGNY portfolios. The allocation is consistent 
with the budget presented in the Operating Plan. 

b  Invoices processed for payment by NYSERDA.  
c  Remaining funding obligated under a contract, purchase order, or incentive award. 
d  Planned funding for contracts awarded and under negotiation; and planned funding under active development through 

open solicitations with upcoming proposal due dates, adjusted so that the sum of the project commitments does not 
exceed Budgeted Funds. NYSERDA’s annual audited financial statements may reflect project commitments in 
excess of Budgeted Funds. These commitments are expected to decrease over time due to project attrition and 
differences in estimated versus actual costs. 

e  The sum of Expended, Encumbered, and Pre-Encumbered funds. 
f  The difference between Budgeted Funds and Committed Funds. 
g The values for Program Administration, Metrics and Evaluation, and the New York State Cost Recovery Fee 

represent aggregate funds and commitments for RGGI-funded activities, NOT including GJGNY. For information on 
GJGNY finances, refer to Table 5. 

h  On December 4, 2009, New York State enacted numerous deficit reduction measures that included the transfer of  
$90 million in RGGI auction proceeds to the General Fund following the global financial crisis. 

i  On December 22, 2009, NYSERDA’s Board approved a proposed consent decree that resolves the legal challenge to 
the State’s RGGI program. In October 2010, State Supreme Court Judge Thomas J. McNamara signed a Stipulation 
and Order of Discontinuance signed by all the parties, thereby formally ending the litigation. The parties to the 
consent decree presently estimate that the total commensurate benefit for the calendar years 2009-2017 is  
$20.8 million and agreed to dedicate such funds for the development of smart grid technologies in the Con Edison 
territory. The budget reflects allocations that are intended to fund NYSERDA's estimated liability for each calendar 
year control period consistent with the timing of estimated cash payments due to Con Edison. NYSERDA is also 
responsible for certain additional costs that may be incurred through 2017. NYSERDA’s annual audited financial 
statements show an amount expended of $18.0 million to reflect these additional estimated costs that were required to 
be recorded. 

j  Includes NYSERDA’s upfront administrative expenses related to the development and implementation of the  
CO2 Budget Trading Program, the CO2 Allowance Auction program, and the Operating Plan. 

k The first-year budget includes RGGI Inc. start-up costs and New York State's share of ongoing RGGI Inc. expenses. 
RGGI Inc. is a nonprofit corporation created to support development and implementation of the CO2 Budget Trading 
Program. 

l  Fiscal year 2015-2016 concluded with a surplus as a result of the difference between projected and actual revenues in 
that timeframe. 

m The Residential Financing figures include certain loans issued, but where proceeds from bonds to finance the pledged 
loans is received subsequently ($8 million in proceeds were received after 3/31/16 for loans issued and pledged 
through that date). The Residential Financing figures also include pre-encumbrances for approved loans not yet 
issued, which will be funded from additional funds to be allocated in the FY16-17 RGGI Operating Plan and to be 
transferred to GJGNY and not yet reflected in the Budgeted funds shown in this table. 

n  Totals may not sum exactly due to rounding. 
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Table 5. Green Jobs - Green New York Available Funding and Financial Status through  
March 31, 2016 (millions of dollars) 

a  Includes auction proceeds and allocated interest on the Green Jobs - Green New York (GJGNY) funds.  
The allocation is consistent with the budget presented in the RGGI Operating Plan. 

b  Invoices processed for payment by NYSERDA.  
c  Remaining funding obligated under a contract, purchase order, or incentive award. 
d  Planned funding for contracts awarded and under negotiation; and planned funding under active development through 

open solicitations with upcoming proposal due dates, adjusted so that the sum of the project commitments does not 
exceed Budgeted Funds. NYSERDA’s annual audited financial statements may reflect project commitments in 
excess of Budgeted Funds. These commitments are expected to decrease over time due to project attrition and 
differences in estimated versus actual costs. 

e  The sum of Expended, Encumbered, and Pre-Encumbered funds. 
f The difference between Budgeted Funds and Committed Funds. 
g  The Residential Financing figures include certain loans issued, but where proceeds from bonds to finance the pledged 

loans is received subsequently ($8 million in proceeds were received after 3/31/16 for loans issued and pledged 
through that date). The Residential Financing figures also include pre-encumbrances for approved loans not yet 
issued, which will be funded from additional funds to be allocated in the FY16-17 RGGI Operating Plan and to  
be transferred to GJGNY and not yet reflected in the Budgeted funds shown in this table. 

h Totals may not sum exactly due to rounding   

Budgeted 
Funds a

Expended 
Fundsb

Open 
Encumbrancesc

Pre-
Encumbrancesd

Committed 
Fundse

Remaining 
Balancef

Workforce Development, Outreach and Marketing
Workforce Development 7.3 6.3 0.4 0.1 6.8 0.6
Outreach and Marketing 15.4 13.3 1.4 0.1 14.8 0.6
Total Workforce Development, Outreach and Marketing 22.8 19.6 1.8 0.2 21.6 1.2

Residential
Energy Assessment Incentive 26.2 23.3 - 2.4 25.7 0.5
Implementation Costs 1.0 1.0 - - 1.0 -
Financing: Loans 59.6 164.8 - 24.0 188.8
Financing: Loan Repayments - (14.3) - - (14.3)
Financing: Implementation Costs - 8.2 0.1 0.1 8.3
Financing: Bond Proceeds - (66.0) - - (66.0)
Financing: Bond Issue Costs - 2.8 0.1 - 2.9
Financing: Short Term Note - (30.0) - - (30.0)
Total Financing 59.6 65.5 0.2 24.0 89.8 (-30.2)g

Total Residential 86.7 89.8 0.2 26.4 116.4 (-29.7)g

Multifamily
Energy Assessments 3.8 2.9 0.6 - 3.4 0.4
Implementation Costs 1.6 1.4 0.0 - 1.4 0.2
Financing: Loans 4.6 3.8 - 0.1 3.9
Financing: Loan Repayments - (1.4) - - (1.4)
Financing: Implementation Costs 0.3 0.2 0.2 - 0.3
Total Financing 4.9 2.6 0.2 0.1 2.9 2.1 
Total Multifamily 10.3 6.9 0.7 0.1 7.7 2.6 

Small Commercial
Energy Assessments 8.6 5.8 2.9 - 8.6 -
Implementation Costs 1.0 0.7 0.3 - 1.0 -
Financing: Loans 2.0 1.3 - - 1.3
Financing: Loan Repayments - (0.2) - - (0.2)
Financing: Implementation Costs 0.3 0.2 0.3 - 0.5
Total Financing 2.3 1.4 0.3 - 1.6 0.6 
Total Small Commercial 11.9 7.9 3.5 - 11.3 0.6 

SUBTOTAL 131.8 124.2 6.2 26.7 157.1 (-25.3)g

Other Costs
Program Administration 10.4 8.9 - - 8.9 1.5
Program Evaluation 5.6 3.0 1.4 1.0 5.4 0.2
New York State Cost Recovery Fee 1.9 1.9 - - 1.9 0.02
Unallocated Interest Earnings 0.1 - - - - 0.1
OTHER COSTS TOTAL 18.0 13.8 1.4 1.0 16.2 1.8

TOTALh 149.8 138.0 7.7 27.7 173.3 (-23.5)g
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Table 6. NY Green Bank Available Funding and Financial Status through March 31, 2016  
(thousands of dollars) 

a  The allocation is consistent with the budget presented in the RGGI Operating Plan. NY Green Bank funding being 
reported here is only NY Green Bank funds that were transferred from RGGI. The actual NY Green Bank budget is 
higher.  

b  Deployed Funds means, in any period, the aggregate funds that have been advanced by NY Green Bank subject to  
the terms of fully negotiated financing/investment agreements executed in that period, expressed in dollars. Deployed 
Funds reflect only funds actually advanced. Many transactions involve provision of credit enhancements by NYGB 
that, by their nature, are contingent obligations not generally intended to be fully drawn against or funded. In 
addition, many NYGB investments are “delayed draw” in that funds are not Deployed until project sponsors meet 
certain development milestones over a time period necessary to originate, develop and construct a large number of 
smaller, distributed, clean energy projects. 

c  Committed Capital means, in any period, the aggregate funds to be provided by NYGB pursuant to executed 
investment and financing agreements which remain in force during that period, without such funds having been 
Deployed, expressed in dollars.     

d  Approved Investments means proposed investments that have moved through NYGB’s transaction process – from 
proposal submission, evaluation, structuring/diligence/negotiation, agreement in principle, to vetting by the IRC and 
approval by NYSERDA’s President & CEO after considering recommendations made by IRC members. Approved 
Investments represent an allocation of NYGB’s capital in accordance with the terms of the IRC approval – an interim 
stage before “Committed Funds” or “Deployed Funds”. Once an Approved Investment has been fully negotiated and 
executed, it becomes “Committed” and/or “Deployed” and no longer represents a current Approved Investment. 
Equally, if an Approved Investment becomes dormant for any reason for a continuous period of one year prior to 
being fully negotiated and executed and at the end of that period the probability of that investment moving forward 
towards execution is regarded as low, it may also be removed from the category of Approved Investments. In that 
event, all capital amounts corresponding to that investment are released and available for other NYGB investments. 

e  The sum of Deployed Funds, Committed Capital and Approved Investments. 
f  The difference between Budgeted Funds and Committed Funds. 
g  Invoices processed for payment by NYSERDA.  
h Remaining funding obligated under a contract, purchase order, or incentive award. 
i Planned funding for contracts awarded and under negotiation; and planned funding under active development through 

open solicitations with upcoming proposal due dates, adjusted so that the sum of the project commitments does not 
exceed Budgeted Funds. NYSERDA’s annual audited financial statements may reflect transaction commitments in 
excess of Budgeted Funds. These commitments are expected to decrease over time due to project/transaction attrition 
and differences in estimated versus actual costs.  

j  The sum of Expenses, Open Encumbrances and Pre-Encumbrances.  
k Totals may not sum exactly due to rounding. 

Budgeted 
Funds a

Deployed 
Fundsb

Committed 
Capitalc

Approved 
Investmentsd

Committed 
Fundse

Remaining 
Balancef

Program Costs
NY Green Bank              47,567 2,332 10,686 11,261 24,279 23,288

SUBTOTAL 47,567 2,332 10,686 11,261 24,279 23,288

Budgeted 
Funds  Expensesg

Open 
Encumbrancesh

Pre-
Encumbrancesi

Committed 
Fundsj

Remaining 
Balancef

Other Costs
Operating Expenses (Program Administration) 4,234 2,231 39 103 2,374 1,860
Program Evaluation 969 1 - 727 728 241
New York State Cost Recovery Fee 156 44 - - 44 112

OTHER COSTS TOTAL 5,359 2,277 39 830 3,145 2,213

Budgeted 
Funds

Deployed 
Funds plus 
Expenses

Committed 
Capital plus  

Open 
Encumbrances

Approved 
Investments  

plus Pre-
Encumbrances

Committed 
Funds

Remaining 
Balance

TOTALk 52,926 4,609 10,726 12,090 27,425 25,502
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4 Program Descriptions and Accomplishments 

4.1 Renewable Energy 

4.1.1  Renewable Heat NY 

The Renewable Heat NY initiative is a long-term commitment to help the high efficiency, low-emission 

biomass heating industry reach scale. The long-term market development strategy for Renewable Heat 

NY includes the following objectives: 

• Raise consumer awareness. 
• Develop large-scale anchor customers to expand the wood pellet bulk delivery market.  
• Promote supply chain development including workforce training and support for product 

development, manufacturing, laboratory and field testing, and equipment certification.  
• Leverage NYSERDA’s issuance of the Biomass Heating Roadmap to accelerate the use  

of biomass for heating using the most efficient low-emission technologies.  
• Provide financial incentives to consumers for advanced efficiency and low-emission 

technologies to reduce upfront costs in the early years, which will phase down as the  
market achieves scale and upfront costs decrease. 

• Provide support so that sustainable forestry practices are available and followed by small  
and large landowners. 

In many respects, developing this market will inherently require capturing the benefits of scale, and 

particularly of local sale. Installation and pellet supply economics will demonstrate an economic service 

radius effect; workforce development and customer awareness will show gains from local density. 

Consequently, this initiative seeks to develop and expand clusters of activity, thereby meeting the 

overarching goal of helping the high-efficiency and low-emission biomass heating industry reach scale. 

Renewable Heat NY is providing supply chain and service network development (i.e., workforce 

development, training, and research and development), along with consumer incentives and financing. 

These activities are not geared toward resource acquisition, but rather will position the market to takeoff 

and be sustainable over the long term. As the private market develops, investments of incentives and staff 

resources will be reduced.  

Revised incentive levels remain in effect to stimulate the market and apply to all units installed prior to 

September 30, 2016. NYSERDA will assess the incentive level after that based on market factors and 

adjust accordingly.  
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Key accomplishments as of this quarter: 

• 23 new research projects have been contracted as a result of proposals received from  
PON 3027: Energy and Environmental Performance of Biomass-Fired Heating Equipment. 
These projects are addressing needs identified through the Renewable Heat NY program, and 
support the development and advancement of a high-efficiency, low-emissions biomass thermal 
industry in NYS. 

• Three in-person training session were held for qualifying installers and students. A total of  
72 individuals attended the trainings. Enrollment of qualified installers is ongoing. 

• 18 pellet stoves have been installed; more than 60 projects are in process. Three residential 
cordwood units and four residential pellet boiler were installed; four residential cordwood  
and four residential pellet boiler installations are in process.  

• Marketing efforts include print advertisements in 12 local and regional publications and many 
more potential customers through various outreach efforts including website updates, new 
branding for program materials, banner ads, paid search ads, education for NYSERDA’s 
Consumer Services and Events Management and Hotline staff, and staffing at six public  
events with program information and marketing materials. 

• Feasibility studies and reviews by technical consultants are ongoing related to development  
of large commercial projects. Two large commercial pellet boiler projects are in-process. 

4.1.2  NY-Sun Initiative 

The NY-Sun initiative will drive the growth of the solar industry and make solar technology more 

affordable for all New Yorkers. The program provides declining incentives for the installation of systems 

and works to reduce solar electric balance-of-system costs through technology advancements, streamlined 

processes, and customer aggregation models. The goal is to achieve a sustainable solar industry that does 

not depend on incentives. 

Community Solar NY, a component of the NY-Sun initiative, seeks to empower community projects 

across New York State through aggregation, group purchasing, and other existing and emerging strategies 

to make solar more accessible and affordable. The program will support projects organized by school 

districts, municipalities, nonprofit organizations, and other community institutions. In coordination with 

the New York Power Authority (NYPA) and the New York State Education Department, the K-Solar 

program offers targeted resources to help schools implement solar and act as hubs for community 

projects. 
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In August 2014, NY-Sun became a statewide program. RGGI funding enabled customers of the Long 

Island Power Authority (LIPA), NYPA, and municipal power companies. NY-Sun supports end-use solar 

installations for commercial, industrial, and residential customers as well as electric utility applications  

to improve the performance of distribution circuits and reduce peak electric load in critical load pockets. 

These projects assist New York State communities that empower clean energy, healthy communities, and 

economic development. 

Key accomplishments as of this quarter: 

• Round 2 of Community Solar NY made awards to 29 local and regional Solarize campaigns  
that will launch in spring/summer 2016. Community Solar NY Round 2 includes Solarize 
campaigns focused on onsite residential solar, shared solar, commercial solar, and/or low  
and moderate income customers.  

• Continued coordination with NYPA, the New York State Education Department, and 
other K-Solar partners to encourage participation of schools in K-Solar and local community 
solar outreach projects. 

• Affordable Solar added incentives were available for residential installations with low-income 
homeowners. The added incentive matches the current MW block incentive, and was launched 
at $0.20/W for Long Island. The added incentive will continue after exhaustion of the Long 
Island MW block, until added incentive funds are exhausted. 

• A total of 10,748 solar electric systems have been installed through March 31, 2016 on  
Long Island through PON 2112 and the Solar Pioneer Programs. 

4.1.2.1 NYSERDA Solar Electric Program 

NYSERDA’s Solar Electric Program focuses on reducing GHG emissions in the long term by helping to 

establish a sustainable market for solar energy throughout New York State that includes targeted financial 

incentives. These RGGI funds supplement and do not supplant Renewable Portfolio Standard (RPS) 

funds, supporting installation of systems in regions that do not pay into the RPS.  

Key accomplishments as of this quarter: 

• A total of 147 solar electric systems have been installed outside of Long Island using RGGI 
funding through March 31, 2016.  
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4.1.3 New York Generation Attribute Tracking (NYGATS) 

NYSERDA is establishing the New York Generation Attribute Tracking System (NYGATS) to record 

electricity generation attribute information within New York State, and processes generation attribute 

information from energy imported and consumed within the State, as a basis for creating tradable 

generation attribute certificates. Through the development of NYGATS, entities will be able to verify and 

substantiate ownership of renewable energy certificates (RECs) to either support regulatory compliance or 

to validate environmental attributes in trading markets. It will also characterize the attributes of electricity 

imports and exports, and have the capability to interface and exchange information with other certificate 

tracking systems. The system may also serve to substantiate compliance for future Clean Energy Standard 

requirements. As previously ordered by the Public Service Commission, this project will also be 

supported with System Benefits Charge (SBC) environmental disclosure program funding. 

Key accomplishments as of this quarter: 

• NYSERDA finalized the NYGATS Operating Rules in March 2016. 
• NYSERDA, APX Inc. and NYISO Agreement was executed on March 18, 2016. 
• NYGATS Registry documents were completed in March 2016. 
• NYSERDA developed and hosted the NYGATS informational web page in preparation  

for the NYGATS Phase 1 launch in the second quarter of 2016. 

Success Story 1: New York State launches online tracking 
system for renewable energy credits 

RGGI funds are enabling New York State to record information about electricity generated, 

imported, and consumed within the State. The New York Generation Attribute Tracking System 

(NYGATS) issues certificates for all generation, including renewable energy credits that quantify 

the environmental benefits – such as the lack of greenhouse gas emissions – from energy 

generation projects. It prevents double-counting of certificates, provides public reports, and 

records a full audit trail of all transactions to support the integrity of the certificates issued and 

held in the system. 
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4.1.4  Advanced Renewable Energy Program 

The Advanced Renewable Energy Program supports projects that foster the market introduction of a 

broad range of promising new and advanced renewable energy technologies, including advanced  

biomass, tidal, and offshore wind technologies. 

Key accomplishments as of this quarter: 

• GridMarket LLC began a small research project to analyze the characteristics of building load 
profiles using 15-minute interval meter data in the Con Edison distribution area and evaluating 
the potential benefits to customers and the grid of applying energy storage technologies to 
modify load and integrate with renewable generation. 

• Offshore wind cost benefit analysis project work continues.  

4.2 Energy Efficiency 

4.2.1 LIPA Energy Efficiency and Renewable Energy Initiative  

These funds enhance the ability of LIPA to provide energy efficiency and renewable energy services  

to LIPA customers in accordance with the approved LIPA budget. The LIPA Solar Pioneer and Solar 

Entrepreneur PV incentive programs transitioned to a statewide solar electric program in 2014 through 

NY-Sun. Therefore, these RGGI funds will be used primarily for energy efficiency programs 

administered by PSEG Long Island, the system operator for LIPA, that are consistent with PSEG-Long 

Island’s clean energy programs and Reforming the Energy Vision (REV) plan. Funding and reporting 

requirements are established through a Memorandum of Understanding between NYSERDA and LIPA. 

Key accomplishments as of this quarter: 

• A total of 3,079 solar electric systems and commercial efficiency projects have been installed 
using RGGI funding through the LIPA Energy Efficiency and Renewable Energy Initiative 
programs from inception through March 31, 2016. The net savings for these 2015 projects 
totaled more than 50 million kWh.  
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4.2.2 Residential Efficiency Services 

NYSERDA currently offers a suite of programs that provide comprehensive energy efficiency services 

for single and multifamily existing buildings and new construction, including low-income households.  

In addition to energy savings, these programs provide significant health and safety benefits through 

comprehensive testing and verification, improved air quality, and improved comfort. RGGI funds are 

used in combination with Energy Efficiency Portfolio Standard (EEPS) funds, which offer incentives  

to implement electric and gas efficiency measures, to supplement these resources to reach petroleum  

fuel opportunities. Coordination of these funding sources allows for efficiency contractors to provide 

comprehensive energy efficiency services to the home, expands the number of households served,  

and ensures that opportunities for carbon reduction measures are not lost. 

4.2.2.1 Multifamily Performance Program 

The Multifamily Performance Program (MPP) serves residential buildings with five or more units.  

Funds are targeted at efficiency measures that help to reduce on-site oil, non-firm natural gas, steam,  

and propane energy demand in multi-unit residential buildings. All buildings receive program support for 

energy assessments to determine cost effective measures, expected energy savings, and installation costs. 

Projects also receive implementation incentives to support the installation of measures identified  

by program supported assessments.  

Key accomplishments as of this quarter: 

• Through March 31, 2016, 146 energy efficiency projects were completed, representing 
efficiency upgrades to 33,227 units. 

4.2.2.2 Multifamily Carbon Emission Reduction Program 

The Multifamily Carbon Emissions Reduction Program (MCERP) provided financial assistance and 

technical support to owners of multifamily buildings converting their heating systems  

from #6 fuel oil to cleaner fuel alternatives. Less carbon-intensive fuels include ultra-low sulfur #2 fuel 

oil, biodiesel and biodiesel blends, natural gas, and renewable energy (geothermal and solar thermal). 

MCERP was positioned to encourage early adoption of New York City’s phase-out of #6 oil and, as such, 

has contributed to an overall improvement in New York City’s air quality. Converting #6 fuel oil-heated  
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buildings to cleaner fuels reduces carbon emissions, improves air quality, and produces positive public 

health benefits. City-wide conversions have resulted in 69 percent and 23 percent reductions in airborne 

sulfur dioxide and soot concentrations, respectively. These benefits are concentrated in low-income areas 

of New York City, where poor air quality leads to higher rates of asthma and other respiratory illnesses, 

especially in children and the elderly. 

Key accomplishments as of this quarter: 

• In total, 144 multifamily buildings have converted from burning #6 oil to cleaner alternatives, 
primarily natural gas or a blend of natural gas and #2 oil, through the Multifamily Carbon 
Emissions Reduction Program. 

4.2.2.3 EmPower New York  

NYSERDA’s EmPower New York (EmPower) program offers no-cost energy efficiency services to 

low-income (i.e., HEAP-eligible) homeowners and renters. These services include electric reduction  

and home performance measures such as appliance replacement, energy-efficient lighting, insulation, and 

air sealing. EmPower uses RGGI funding to serve low-income applicants that heat with oil and propane 

and are ineligible for EEPS funding. These energy efficiency measures aid in the reduction of GHG 

emissions and provide long-term carbon reductions. On-site energy education offers customers additional 

strategies for managing their energy costs. Services are provided by participating contractors that are 

Building Performance Institute GoldStar Contractors. Currently, 175 EmPower contractors are assisting 

in RGGI-funded projects. 

Key accomplishments as of this quarter: 

• 749 households across New York State were served during this quarter, bringing the total to 
4,904 households served under EmPower New York to date with RGGI funding through March 
31, 2016. 

4.2.2.4 Green Residential Buildings Program 

This program is now closed. Refer to Appendix F for more information. 
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4.2.2.5 Home Performance with ENERGY STAR® (HPwES)  

Home Performance with ENERGY STAR (HPwES) is a comprehensive energy efficiency services 

program for existing one- to four-family homes and low-rise3 residential buildings. The program uses  

a network of Building Performance Institute (BPI) GoldStar contractors to perform diagnostic testing on 

the home, recommend improvements, determine the payback period for those improvements, and install 

improvements selected by the homeowner. As of March 31, 2016, 210 contractors are participating in 

HPwES. The program uses RGGI funds for cost-effective oil and propane efficiency measures, such as 

replacing inefficient oil and propane heating equipment and other measures that have a direct impact on 

reducing GHG emissions from oil and propane consumption. Income-qualified homeowners are eligible 

for higher incentive rates to make energy improvements. HPwES applicants may also qualify for GJGNY 

assessment and financing programs.  

Key accomplishments as of this quarter: 

• 537 energy efficiency projects were completed during this quarter at a contracted value of 
$5.2 million, bringing the total to 8,047 energy efficiency projects completed at a contracted 
value of 77.9 million.  

• 36 percent of these projects were Assisted Home Performance with ENERGY STAR, which 
serves homeowners with incomes between 60-80 percent of State or Area median income, 
whichever is greater. 

• 22% of all HPwES projects in Q1 2016 were RGGI funded. 

4.2.2.6 Solar Thermal Incentive Program 

NYSERDA’s Solar Thermal Incentive Program incentivizes the installation of solar thermal  

technologies for the production of hot water that displaces electrically heated hot water systems.  

Nearly 100 contractors participate in this program. Accounting for funding from the Renewable Portfolio 

Standard (RPS) program to displace electrically heated domestic hot water, RGGI support for the Solar 

Thermal Incentive Program is used to displace heating fuels other than electricity. GJGNY financing is 

also available for these projects.  

                                                

3  HPwES low-rise buildings encompass buildings with three stories or less, with eight units or less, and are constructed 
using building techniques common to one- to four-family homes. They must be served by residential-scale heating 
equipment with a maximum rating of 300,000 Btu. Taller residential buildings that fit these criteria are also eligible. 
Examples include brownstones, row housing, and other urban-style buildings. 



 

23 

The revised program was released on March 20, 2015. The program provides cash incentives for the 

installation, by an eligible installer or contractor, of new solar thermal (hot water) systems that displace 

electrically and fossil fuel-heated domestic hot water. Incentives are available on a first-come, first-served 

basis. Incentives are applied to the total project cost based on displaced kilowatt-hours. Combination 

systems (systems that provide domestic hot water [DHW] and space heating) are allowed in the program; 

however, incentives are only provided on the portion of the solar thermal system output that offsets DHW 

production. 

Key accomplishments as of this quarter: 

• 3 new solar thermal hot water systems were installed during this quarter, bringing the total of 
RGGI-funded installations to 144. 

• 11,721 MMBtu saved through the solar thermal contribution to domestic hot water. 

4.2.2.7 Low-rise Residential New Construction Program 

NYSERDA’s Low-rise Residential New Construction Program4 (LRNCP) includes the New York 

ENERGY STAR® Certified Homes Program and the New York Energy $mart designation for certain 

low-rise, multi-unit buildings and gut rehabilitation projects. Funded primarily through the Energy 

Efficiency Portfolio Standard, this program is designed and intended to encourage the construction of new 

single-family homes and low-rise residential dwelling units that operate more energy efficiently and 

reduce long-term GHG emissions, are more durable, and provide a healthier environment for their 

occupants than would otherwise be achieved. Starting in July 2013, RGGI funds have been used to pay 

the MMBtu-savings component of the LRNCP incentive for projects using propane or oil as the primary 

heating fuel. Although more than 165 builders participate in this program statewide, 20 builders have 

constructed homes eligible for RGGI incentives so far.  

                                                

4  Low-rise residential new construction is defined as the ground-up new construction of dwelling unit(s) contained 
within residential buildings of not more than three (3) stories in height. Additionally, residential buildings which are 
more than three (3) stories in height and determined to be eligible to participate in the EPA’s ENERGY STAR® 
Certified Homes program will be considered for eligibility on a case-by-case basis. Dwelling units that will be “gut-
rehabbed” or fully rehabilitated will also be considered by NYSERDA for eligibility on a case-by-case basis. 
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Key accomplishments as of this quarter: 

• 8 new dwelling units were constructed, bringing the cumulative total of new dwelling units 
constructed to date to 176.  

• $41,712 in private sector funds were leveraged, bringing the program total to date to $815,332. 
• RGGI funds for the LRNCP were fully committed in Q3 2015. 
• Once RGGI funds were fully encumbered, builders that were committed to meeting program 

standards for propane-fueled projects were offered a partial incentive from NYSERDA. Thus, 
two projects completed in Q1 acquired propane MMBtu savings, although the project received 
reduced or no RGGI funding. 

4.2.2.8 Emerging Technology/Accelerated Commercialization Program 

NYSERDA’s Emerging Technology/Accelerated Commercialization (ETAC) initiative seeks to 

accelerate market uptake of commercially available, but underused building technologies and strategies  

in the residential sector that will deliver significant and measurable energy savings and greenhouse gas 

(GHG) emissions reductions for homes and residential buildings. Funded primarily through the 

Technology and Market Development (T&MD) portfolio, ETAC seeks to identify and overcome barriers 

to full market adoption of new and/or underutilized technologies. 

Key accomplishments as of this quarter: 

• Up to $500,000 in RGGI funds were made available to add to T&MD funding for Program 
Opportunity Notice 3127, Emerging Technologies Demonstration Projects – Residential 
HVAC. The RGGI funding serves to make demonstrations sites statewide eligible to participate 
in this PON. RGGI funds are available for successful proposals where demonstration sites are 
located in PSEG-LI service territory, or in areas served by municipal electric systems or rural 
electric cooperatives, as administered by NYPA. It is anticipated that these funds may be 
contracted by mid-2016. 

4.2.3  Municipal Water and Wastewater Program 

This program is now closed. Refer to Appendix F for more information. 

4.3 Innovative GHG Abatement Strategies 

4.3.1 Industrial Innovations Program 

The Industrial Innovations program is a longer-term program that supports development and 

demonstration of technologies with substantial GHG reduction potential and technologies that are  
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relevant to New York State manufacturing industries and building systems. Funded projects will  

focus mainly on innovations that reduce the use of fossil fuels, have high replication potential for New 

York State’s manufacturing base, and are likely to be cost-effective. Projects will focus on technical 

innovations, including thermal-efficiency improvements for fossil-fuel based processes and alternative 

processes that eliminate the use of fossil fuels directly and indirectly for technologies that bring about 

thermal destruction of byproducts. Projects also may include changes in material input and development 

of advanced controls, provided that they directly bring about GHG reductions.  

In 2014, two Manufacturing Innovations solicitations were issued: PON 2858 (Ultraviolet  

Light and Electron Beam Process Innovation and Market Transformation [UV/EB]) and PON 2927 

(Transformative Technologies for Energy-Efficient Manufacturing [TTEEM]). These solicitations sought 

to advance the materials, methods, and machine tools used to mass-produce cleantech products, and thus 

reduce the GHG footprint of factories producing cleantech products, as well as reduce the cost of goods  

Key accomplishments as of this quarter: 

• Projects that were in progress from previous quarters continued to make advancements during 
this quarter. 

4.3.2  Climate Research and Analysis Program 

The Climate Research and Analysis Program supports research studies, demonstrations, policy research 

and analyses, and outreach and education efforts. Through these activities, the program addresses critical 

climate change related problems facing the State and the region, including the needs of environmental 

justice communities.  

Key accomplishments as of this quarter: 

• Work has continued on the climate change adaptation research projects. A project and graphical 
tool on extreme rainfall changes was completed, as was a project on sea level rise in the lower 
Hudson River Valley. Other projects will be wrapping up in next several months.  
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• The development team for the Climate Change Science Clearinghouse website has been 
incorporating stakeholder suggestions from beta testing. The full site is scheduled to be ready 
for release in April 2016. NESCAUM and the team have demonstrated the website to New 
England states. They are discussing ways to create a self-sustaining website among themselves 
or with help from foundations and other interested supporters.  

• NYSERDA staff continued to participate in an interagency working group to coordinate efforts 
on the Community Risk and Resiliency Act (CRRA). NYSERDA will continue to engage with 
this group and offer suggestions and support when appropriate. The updated, 
NYSERDA-supported ClimAID projections for New York State have been put forth by 
NYSDEC as the proposed sea level rise projections through the CRRA process. Comments  
have been received on the proposed rulemaking and are now under review by NYSDEC. 

• NYSERDA staff continued to attend meetings of the Interagency Climate Change Adaptation 
Workgroup. This group shares climate adaptation information and helps coordinate efforts 
between agencies. 

4.3.3  Clean Energy Business Development  

The Clean Energy Business Development program seeks to support emerging business opportunities in 

clean energy and environmental technologies while maintaining the goal of carbon mitigation. Key 

elements of the program include: 

• Providing financial support to leverage private investment in early-stage and expansion-stage 
clean-energy companies in New York State and accelerate the market introduction of innovative 
energy efficiency, renewable energy, or carbon abatement technologies.  

• Advancing the transition of clean-energy technologies or technologies that improve the energy 
efficiency of industrial processes from the development/demonstration stage to the launch of 
commercial-scale manufacturing or application.  

• Developing and supporting a portfolio of programs designed to translate clean energy 
technology research into commercially viable business enterprises. 

As part of the effort to bring private investment to New York State cleantech startups, NYSERDA is 

working with the impact investment group, Investors’ Circle New York (IC NY). The group held monthly 

meetings/events to bring together the impact/social investing community in the New York metropolitan 

area, introduce cleantech investment opportunities to IC NY members, and provide feedback to the 

cleantech startup companies on how to successfully pitch to the impact/social investing community.  

IC NY is working to form and grow an effective and sustainable local network that will foster early-stage 

and growth-stage impact/social investments in cleantech companies in New York State. Additionally,  

IC NY worked to create stronger ties to key segments of the impact/social investor community, including 

foundations, family offices, sovereign wealth funds, and high-net-worth individuals. 
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Energy storage is an enabling technology that is important to the market penetration and value of 

intermittent renewable energy resources such as solar and wind. Financial support for the New York 

Battery and Energy Storage Technology Consortium (NY-BEST) Test and Commercialization Center  

in Rochester is provided, in part, by RGGI. The Center is a wholly owned subsidiary of NY-BEST  

and operated by DNV GL. The lab’s grand opening occurred on April 30, 2014 and the first test was 

conducted on May 28, 2014. In addition, in March 2015, the BTCC received American Association for 

Laboratory Accreditation for International Organization for Standardization (ISO) 17025 Lab Quality.  

76West is a new component of the Clean Energy Business Development program. It is an initiative 

focused on clean energy business development in the Southern Tier. As outlined in the 2015 State of  

the State address, this $20 million investment in clean energy technology and business development  

will catalyze a clean energy business cluster that builds on the local strengths and assets of the Southern 

Tier. Going forward, the program will be discussed in the Southern Tier Business Competition section  

of the report. The Photovoltaic Manufacturing Consortium (PVMC) is a $5 million effort with more  

than 40 industrial collaborators as members or affiliates. Its goal is to accelerate the development, 

commercialization, manufacturing, field testing and deployment of next-generation solar electric and 

lightweight photovoltaic systems. 

Key accomplishments as of this quarter: 

• NYSERDA supported a project for the Albany County Sewer District to evaluate the feasibility 
of constructing and operating a co-digestion and combined heat and power facility using 
biosolids, regionally collected FOG (fats, oils, and grease) and food waste. Based on the 
positive outcome of the project, as of the first quarter of 2016, the County was planning to issue 
a solicitation for full-scale implementation.  

• Working with the Research Foundation of SUNY Binghamton, RGGI funds will be used for  
the purchase of a Battery Dry Room for the North East Center for Chemical Energy Storage at 
Binghamton University. At this point in time, the quote has been submitted and the final vendor 
has been selected. A purchase request has been sent to the vendor along with a 30% down 
payment for the dry room. The room is expected to be completed by the end of September of 
2016. 

4.3.4  ChargeNY 

With RGGI funding for ChargeNY, NYSERDA will pursue two main strategies to promote plug-in 

electric vehicle (PEV) adoption. First, NYSERDA will implement an outreach and education campaign  

to build interest in PEVs among key audiences, such as employers, car dealers, and the general public. 

Forging connections between these groups and aligning their incentives is a critical element of greater 
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PEV adoption that has been lacking in New York State and one that is essential to spur more private 

investment in PEV purchases and PEV charging stations. Second, NYSERDA will support the installation 

of PEV charging stations throughout the State by establishing a purchasing collaborative to help bring 

down the costs of charging stations through bulk purchasing. RGGI funds will be used for additional 

incentives for charging stations at targeted location types, such as workplaces, municipal lots, and 

multifamily buildings, that have been seen to be effective drivers for PEV adoption based on usage  

data reported from previous installations. RGGI funds may also be used to initiate the deployment of a 

network of DC fast charge stations across the State.  

Key accomplishments as of this quarter: 

• NYSERDA is in the process of developing contracts with three projects funded through the 
Cleaner, Greener Communities program that are focused on expanding EV acceptance in 
communities across New York State. The scopes of projects with Calstart, Energetics, and  
EV Connect are being refined and are anticipated to start in mid-2016. 

• NYSERDA’s charging station deployment program is under development, with an RFP 
expected to be released in mid-2016.  

• NYSERDA began development of an upcoming EV rebate program, which is anticipated to 
launch later in 2016. 

4.3.5  Transportation Research 

The goal of the Transportation Research Program is to commercialize technologies, products, systems, 

and services that provide superior GHG reduction. Activities include product development, performance 

validation, field testing, policy development, and business assistance to help emerging technologies 

achieve successful commercialization.  

Key accomplishments as of this quarter: 

• Harris Corporation completed its next iteration prototype of a pneumatic hybrid trash collector 
truck. The company will be starting on-road testing in 2016.  

• Mobile Fleet Inc. is beginning its project to develop a battery-powered anti-idling solution for 
trucks. The company is working with partners Unique Technical Services and Crown Batteries, 
and will be developing their product and testing it in collaboration with the Port Authority of 
New York and New Jersey.  

• Bandwagon has won successful $200,000 investment and partnerships with Transdev North 
America, owner of Airporter and Supershuttle. This investment will allow for additional 
partnerships at new airports and opportunities to find operating efficiencies. Bandwagon is 
pursuing a number of additional partnerships and contracts with partners in and around New 
York City. 
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Projects that were part of the Locomotive Idle Reduction Program (partially RGGI funded), which 

installed U.S. Environmental Protection Agency (EPA) SmartWay-verified idle reduction equipment on 

locomotives, completed installations on short-line railroads around the State in time to use the auxiliary 

powered units (APUs) during the cold weather months. Six APUs were in operation all winter, reducing 

fuel use and emissions from these locomotives while saving the short line railroads money. 

4.3.6  Carbon Capture, Recycling, and Sequestration 

This program area aims to build New York State’s capacity for long-term GHG emissions reduction  

by researching strategies to prevent emissions from being released into the atmosphere. The program 

focuses on: 

• Assessing and demonstrating carbon capture, reuse, compression, and transport technologies.  
• Characterizing and testing the State’s geological sequestration potential. 
• Supporting the development of carbon capture and sequestration demonstration projects in  

New York State.  

Currently, the program’s largest supported project is TriCarb, which is located in Rockland County,  

NY. TriCarb is leveraging NYSERDA funding with more than $8 million of U.S. Department of Energy 

funds to investigate the potential for geological sequestration in the Newark Basin.  

Key accomplishments as of this quarter: 

• All lab work and analysis for the TriCarb project has been completed. The project is continuing 
with the reporting phase. 

4.3.7  Advanced Buildings 

GHG emissions associated with the building electric and fossil fuel use are a major contributor of  

GHG emissions. The goal of the Advanced Buildings Program is to drive technology development and 

commercialization of innovative building technologies for existing buildings and new construction that 

offer greater energy efficiency, accelerate the integration of renewables into buildings, offer resiliency, 

and enable net zero energy building.  
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Key accomplishments as of this quarter: 

• The program has undertaken investigated research with regard to cost effective deep energy 
retrofit technologies and approaches for existing buildings. 80 percent of the existing buildings 
in New York State were built before energy codes were established. Improving the envelope 
performance of these existing buildings offer significant GHG reduction potential. This 
informational research is expected to be complete by the 3rd quarter of 2016 and will guide 
future Advance Buildings retrofit program activity. 

4.3.8 Competitive Greenhouse Gas Reduction Pilot 

This pilot program is designed to support market-ready projects that reduce GHG emissions at electric 

generating facilities in New York State. Projects will be selected based on a combination of requested 

dollar-per-ton GHG emission reduction, expected level of GHG emission reduction, and the technical 

merit/replication of the project across the power plant fleet in New York State. It is anticipated that 

projects could include, but will not be limited to, supply-side energy efficiency, and advanced controls 

that will result in cost-effective GHG emissions reductions.  

Key accomplishments as of this quarter: 

• The 2nd RFP for the Competitive Greenhouse Gas Reduction Pilot Program (RFP 3172) was 
released on December 28, 2015. A total of $13.5 million was made available for this program 
with proposals due on March 31, 2016. 

Success Story 2: New York State helps reduce greenhouse gas 
emissions 

RGGI funds are helping Caithness Energy reduce greenhouse gas emissions from its Caithness 

Long Island Energy Center by an expected 4,421 tons of CO2 annually, the equivalent of taking 

844 cars off the road. The project will improve the power production efficiency of the power 

plant by installing enhanced hardware and the latest applicable gas turbine technology available. 
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4.4 Community Clean Energy 

4.4.1 Climate Smart Communities 

Established in 2009, the Climate Smart Communities (CSC) Program is comprised of a network of  

local governments across the State that have committed, by adopting the Climate Smart Communities 

Pledge, to reduce greenhouse gas (GHG) emissions and better prepare for unavoidable changes in climate. 

In addition to NYSERDA, the CSC program works in partnership with five other New York State 

agencies: the Department of Environmental Conservation (DEC), the Department of State (DOS), the 

Public Service Commission (PSC), the Department of Transportation (DOT), and the Department of 

Health (DOH). 

In March 2011, NYSERDA issued a competitive solicitation to select contractors for a three-year  

CSC Regional Coordinators Pilot Program. The goal of this pilot program is to create and implement  

a strategic plan for engaging local governments in the CSC program, producing measurable results for 

climate protection and adaptation within each region, and developing important elements of guidance  

for local governments. The main outreach and technical assistance components of the three-year pilot 

program ended in November 2015. NYSERDA will continue to offer similar outreach and technical 

assistance to communities through the new Clean Energy Communities program starting in the summer  

of 2016. In the meantime, NYSERDA is continuing to provide limited, reactive support to communities 

across the State and is working with utilities to ensure that communities have access to their aggregated 

energy use data for clean energy and sustainability planning purposes. 

Key accomplishments as of this quarter: 

• NYSERDA continued to make progress with utilities to develop a way to collect aggregated 
energy use data for communities on an ongoing basis. 

4.4.2  Economic Development Growth Extension Program (EDGE) 

The Economic Development Growth Extension (EDGE) Program facilitated by Regional Outreach 

Contractors (ROCs) performs on-the-ground outreach, education, and marketing of NYSERDA program 

opportunities to residents, businesses, institutions, and local governments across the State to promote the 

value of energy efficiency, sustainable growth practices, clean energy technologies, and innovations using 

carefully constructed public-private partnerships. The program is aligned with Governor Cuomo’s  
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Regional Economic Development Council (REDC) initiative and provides direct support to advance  

the strategic priorities and regionally significant projects identified in each region. NYSERDA is 

providing a greater level of education and adoption of energy efficiency and renewable energy practices 

at the community level. 

Key accomplishments as of this quarter: 

• 18 new partnerships that may help to identify and assist in customer engagement were 
developed, bringing the total to 1,093 partnerships. 

• 50 public outreach activities, such as events, presentations, or other speaking engagements  
were conducted, bringing the total to 1,452 public outreach activities. 

• 332 projects were referred to various NYSERDA programs, bringing the total number of 
referrals to 4,081. 

• 48 project referrals from partners were received, bringing the total to 3,207 project referrals. 

4.4.3 Cleaner, Greener Communities 

The Cleaner, Greener Communities (CGC) program was announced by Governor Cuomo in his 2011 

State of the State address. In coordination with the Climate Smart Communities program, this program 

provides support for development and implementation of a variety of sustainability strategies to help 

ensure that the State’s ongoing investments in infrastructure aid in moving communities and New York 

State as a whole toward a self-sustaining, more environmentally sound future. The program encourages 

communities to use public-private partnerships and develop regional sustainable growth strategies in  

areas such as energy efficiency, renewable energy, low-carbon transportation, and other carbon 

reductions. The program emphasizes activities associated with smart growth, creation of green jobs, 

building green infrastructure, investing in environmental justice communities, and strengthening 

environmental protection.  

Key accomplishments as of this quarter: 

• NYSERDA executed 2 additional contract for CGC Round 1 awarded projects for a total of  
45 executed contracts, which include comprehensive planning activities and large-scale 
sustainability projects.  

• NYSERDA executed 2 additional contracts for CGC Round 2 awarded projects for a total of  
40 executed contracts, which include comprehensive planning activities and large-scale 
sustainability projects. 

• NYSERDA received 14 new applications for incentives to 14 municipalities for adoption of 
streamlined permitting processes for solar electric systems or electric vehicle supply equipment 
(EVSE). 
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• NYSERDA is negotiating contracts for the third round of funding ($27 million) for Phase II  
of the CGC program, which includes 17 projects. No contracts have been executed yet.  

• RGGI funds are helping the City of Lackawanna to develop a comprehensive plan for 
incorporating green innovations as a way to revitalize and create economic opportunities. 
Simultaneously, the City is also creating a new Local Waterfront Revitalization Plan to help 
restore the natural environment and allow development and public access the City’s waterfront, 
which has been privately owned and inaccessible to residents for more than 100 years. 

4.4.4  Regional Economic Development and Greenhouse Gas Reduction 
Program 

The Regional Economic Development and Greenhouse Gas Reduction (REDGHG) Program supports 

projects that are identified as priority initiatives consistent with Governor Cuomo’s Regional Economic 

Development Council (REDC) initiative, and which are not otherwise provided financial support by other 

NYSERDA programs or initiatives. REDGHG provides cost-share funding for energy efficiency, clean 

and renewable energy, and/or innovative carbon abatement projects that address the regional priorities of 

the REDCs, results in strategic investments, and builds the capacity within the region to participate in the 

State’s clean energy economy. REDGHG focuses on several end uses, including transportation, 

manufacturing and industrial process, buildings, agriculture, municipal processes, renewable electric 

generation, and district energy. 

Key accomplishments as of this quarter: 

• 15 projects received awards from program inception through March 31, 2016. 
• 10 projects are in progress. 
• Five projects have been completed. 

Success Story 3: New York State helps develop green 
innovations plan 

RGGI funds are helping the City of Lackawanna to develop a comprehensive plan 

incorporating green innovations to revitalize the city and create economic opportunities. 

This is in conjunction with the development of a new Local Waterfront Revitalization 

Plan to help restore the natural environment and a plan for revitalizing the City's 

waterfront, which has been privately owned and inaccessible to residents for more than 

100 years. 

 



 

34 

4.4.5  Reforming the Energy Vision Campus Competition Program 

Governor Cuomo’s Energy to Lead Competition is a competitive solicitation issued by NYSERDA that 

challenges colleges and student-led coalitions across the State to develop and implement plans to advance 

clean energy on their campuses or in their local communities in new ways. The three groups that propose 

the best solutions for an innovative clean energy project in energy efficiency, renewables or greenhouse 

gas emission reduction will win $1 million each to help implement their plans. The Request for Proposals 

for the Energy to Lead Competition was released January 22, 2016. 

Teams are invited to submit plans for projects that will demonstrate innovations in one or more of the 

following: 

• Business model - a new way of paying for a project, lowering costs, or creating new revenue 
streams. 

• Community engagement - an approach to build on an on-campus project to advance clean 
energy in the surrounding community. 

• Curriculum integration - a model for integrating project construction, implementation, or 
operations into student coursework, workforce training, or internships. 

Key accomplishments as of this quarter: 

• The request for proposals were released on January 22, 2016. 
• Three informational webinars were held and answers to frequently asked questions were posted 

to the NYSERDA website. 

4.5 Green Jobs - Green New York 

Green Jobs - Green New York provides funding for energy assessments, low-cost financing for energy 

upgrades, and technical and financial support to develop a clean energy workforce. GJGNY is a statewide 

effort to strengthen communities through energy efficiency and uses constituency-based organizations 

(CBOs) to support program outreach in underserved communities. GJGNY enables New Yorkers to  

make a significant difference in homes, businesses, and neighborhoods—making them more comfortable, 

sustainable, and economically sound. GJGNY is administered by NYSERDA, and made available by the 

Green Jobs - Green New York Act of 2009. The GJGNY 2014 Annual Report was issued in September 

2014. The report presents financial data for the approved GJGNY programs through June 30, 2014. 
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Although NYSERDA had announced in December 2014 an intention to transition out of certain aspects  

of the GJGNY financing program, the enacted 2015-16 State Budget directs NYSERDA to continue 

providing such financing through March 31, 2016 to all customers that were eligible for the program at 

the end of 2014. As of March 31, 2015, the GJGNY program (originally funded with $112 million of 

RGGI funds as directed in the GJGNY Act, plus accumulated interest earnings and additional funding 

allocated from the March 2015 auction) had very limited uncommitted funds. Based on current loan 

applications and loan origination volume, NYSERDA estimates that additional funding of $80 million 

will be required to continue GJGNY financing through March 31, 2016 (approximately $32 million for 

residential energy efficiency loans and $48 million for residential solar loans). NYSERDA will allocate 

$80 million from the 2015 anticipated revenues to fund these loans. NYSERDA anticipates that financing 

a pool of energy efficiency loans during 2015 through bonds to be issued by the NYS Environmental 

Facilities Corporation through the Clean Water State Revolving Fund, and estimates that bond proceeds 

of approximately $19 million will be available (after paying a $30 million Short-Term Financing Note 

issued to EFC in 2014) to replenish the RGGI fund. NYSERDA is exploring a bond or note financing  

for residential solar loans and anticipates that proceeds of approximately $34 million will be available to 

replenish the RGGI fund. 

4.5.1 Assessments 

4.5.1.1 One- to Four-Family Residential Buildings Program Assessments 

Home Performance with ENERGY STAR® (HPwES) is a comprehensive energy efficiency services 

program for existing one- to four-family homes. Participating Building Performance Institute (BPI) 

GoldStar contractors conduct comprehensive home energy assessments and upgrades. Free and 

reduced-cost home energy assessments have been made available to homeowners in New York State 

through GJGNY funding, which drives increased participation in this program and cuts additional  

GHG emissions. 

Key accomplishments as of this quarter: 

• 5,689 assessments were completed this quarter, bringing the total to 91,719 residential GJGNY 
assessments completed; 85,015 (93 percent) were provided at no cost to the customer.  

• Of the program cumulative 26,514 completed residential units served through HPwES resulting 
from a GJGNY assessment and/or GJGNY financing, 8,843 (35 percent) units are associated 
with income-qualified Assisted HPwES customers.  

• Constituency-based organizations assisted with the completion of 2,130 units, or 8 percent  
of all completed GJGNY residential retrofits.  
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4.5.1.2 Multifamily Performance Program Assessments  

Through GJGNY, the Multifamily Performance Program provides financing and co-funding for 

comprehensive energy assessments and the development of an Energy Reduction Plan (ERP), serving 

market-rate and low- to moderate-income residential buildings with five or more units to increase 

adoption of clean energy in New York State. The needs of the multifamily sector are addressed by 

working with developers, building owners, and their representatives to improve the energy efficiency, 

health, safety, and security of multifamily residential buildings, targeting potential participants who are 

committed to the implementation of energy-related improvements. NYSERDA offers incentives to install 

eligible measures outlined within the ERP. Each incentive is subject to funding availability from the 

Energy Efficiency Portfolio Standard (EEPS) or RGGI. Per-unit incentives are available for projects 

predicted to achieve the 15 percent energy reduction threshold. Additional performance payments apply 

to eligible projects that predict and achieve savings of more than 20 percent.  

Key accomplishments as of this quarter: 

• A total of 324 assessments were completed through March 31, 2016; of these, 56 percent  
are associated with affordable housing. 

• Of the program cumulative 37,587 residential units served with installed measures,  
20,933 (55 percent) units are associated with affordable housing. 

• A total of 324 projects are contracted to have measures installed, and 58 percent of which  
are associated with affordable housing. 

4.5.1.3 Small Commercial Energy Efficiency Program Assessments 

The GJGNY Small Commercial Energy Efficiency Program offers energy assessments and technical 

assistance to help small businesses and not-for-profit organizations improve their energy efficiency  

and reduce their energy costs in support of the goal to increase adoption of clean energy projects in New 

York State. The program offers free energy assessments, along with technical assistance, to help identify 

economically viable improvements that may yield substantial annual energy savings. GJGNY energy 

assessments are offered to small businesses and nonprofits with an average electric demand of 100 kW  

or less and 10 employees or fewer. Assessments and technical assistance are provided by regional firms 

competitively selected by NYSERDA.  
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Key accomplishments as of this quarter: 

• 109 new energy assessments were completed during this quarter, bringing the total number  
of completed assessment to 2,938. 

• The 2015 Small Commercial Energy Efficiency Program Impact Evaluation found that  
44 percent of the energy savings recommended through program audits were reported  
to be implemented, resulting in an estimated total of 1,666 completed projects through  
March 31, 2016. 

4.5.2 Financing 

4.5.2.1 One- to Four-Family Residential Buildings Program Financing  

GJGNY financing is available to participants in Home Performance with ENERGY STAR® (HPwES)  

to finance the installation of recommended energy efficiency improvements that may be repaid through 

energy savings. Net-metered technologies, including solar electric systems, and solar thermal systems are 

also eligible for GJGNY financing. The Smart Energy Loan and the innovative On-Bill Recovery (OBR) 

Loan are the two low-interest rate financing options available through GJGNY, which enable more 

projects resulting in greater reductions of GHG emissions than might otherwise have been achieved.  

Key accomplishments as of this quarter: 

• A total of 14,068 loans have been issued with a total loan value of $164.99 million. 
• 30.3 percent of the Home Performance loans issued are associated with Assisted HPwES 

customers, representing 22.6 percent of the total loan funds. 
• Through March 31, 2016, a total of 4,856 OBR Loans have closed, valued at approximately 

$65.51 million. 
• Through March 31, 2016, 14,068 total loans have closed and 3,452 solar electric loans have 

closed and are valued at $59.1 million.  

4.5.2.2 Multifamily Performance Program Financing 

Launched in 2011, financing through the Multifamily Performance Program under GJGNY includes 

programs and incentives for owners, facility managers, developers, and condo/co-op boards of 

multifamily buildings with five or more units in support of the goal to increase adoption of clean  

energy in New York State. These programs make it easier to assess, fund, implement, and measure  

energy efficiency upgrades that improve building performance and reduce costs. The program makes  
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participation loans available in which a participating lender issues a loan to a multifamily building owner 

for a qualifying energy efficiency project, with NYSERDA participating in the funding of 50 percent of 

the loan (up to a maximum of $5,000 per unit or $500,000 per building) at two percent interest, and the 

lender setting the interest rate on its share of the loan.  

Key accomplishments as of this quarter: 

• 22 loans have closed with a total value of $12.1 million through March 31, 2016. NYSERDA’s 
share of the total loan value is $3.8 million. 

4.5.2.3 Small Commercial Energy Efficiency Program Financing 

The GJGNY Small Commercial Energy Efficiency Program offers low-interest financing to help small 

businesses and not-for-profit organizations improve their energy efficiency and reduce their energy costs 

in support of the goal to increase adoption of clean energy in New York State. In June 2011, NYSERDA 

launched the Participation Loan product to small business and not-for-profit customers, in which 

NYSERDA provides 50 percent of the loan principal, up to $50,000, at 2 percent interest and the 

participating lender provides the remaining loan principal at its market interest rate. In June 2012, 

NYSERDA launched the On-Bill Recovery (OBR) Loan for small business and not-for-profit customers, 

making available a NYSERDA loan of up to $50,000 at 2.5 percent interest to finance recommended 

energy efficiency improvements. Customers can then repay their loan through a charge on their utility 

bill. Fourteen lenders have agreed to offer either Participation Loans or OBR loans. 

Key accomplishments as of this quarter: 

• A total of 21 OBR Loans have been closed with a total value of $637,032, which represents  
89 per cent of the total financing value of $714,049.  

• A total of 26 Participation Loans have been closed with a total value of $1,796,694. 
NYSERDA’s share of the total value is $845,137. 

4.5.3 Workforce Development, Outreach, and Marketing 

4.5.3.1 Workforce Development 

The GJGNY Workforce Training and Development (WFD) initiative complements other NYSERDA and 

New York State Department of Labor (NYSDOL) programs targeted at preparing individuals for energy 

efficiency, solar thermal, and solar electric careers in New York State. WFD programs also help to build 

New York State’s capacity for long-term carbon reduction and facilitate energy education programs that 

will help build the State’s clean energy future. Specifically, WFD efforts under GJGNY seek to expand 



 

39 

energy-specific content in New York State Registered Apprenticeship and third-party accredited  

building trades programs, to increase access to technical training workshops for skills enhancement  

and certification, and to bridge the gap between training and employment through on-the-job training 

incentives for businesses seeking to hire and train new workers while reaching out to low-income 

neighborhoods to expand training opportunities to these communities.  

PON 2397, an open enrollment solicitation providing Building Performance Institute (BPI) exam  

fee reimbursement to individuals across New York, closed on February 29, 2016. Limited exam fee 

reimbursements will remain available to Home Performance Contractors through the Single Family 

Residential program but will not be available to the general public as they were in previous years.  

Key accomplishments as of this quarter: 

• Through March 2016, NYSERDA’s GJGNY training partners have trained over  
3,800 individuals in courses including solar thermal installation, introductory solar  
electric training, advanced air sealing, pressure diagnostics, BPI Basic Air Sealing and 
Insulation, oil-heat technology, and thermography. Training partnerships include public  
and private educators, professional associations, and not-for-profits. 

• The vast majority of NYSERDA’s GJGNY-funded training partnership agreements  
concluded by March 31, 2016 with just one training contract still open in 2016. During the 
2015-16 academic year, SUNY Ulster trained 205 individuals in clean energy courses, which 
include BPI Building Analyst, Envelope Professional, and Heating Professional as well as in 
several BPI continuing education unit-approved courses including Duct Testing and Confined 
Space for Contractors. Those trained included those new to the field as well as those that are 
established in the field who need credentials updated. SUNY CETT is a BPI-recognized 
provider of the BPI Written and Field Exams and hosts a Test House at SUNY Ulster in  
Stone Ridge for those needing field recertification. In the renewable energy arena, SUNY  
Ulster training has been delivered in Photovoltaic Systems, NABCEP Entry Level Certificate 
Assessment Preparation, NABCEP Entry Level Certificate Assessment, Advanced PV Off-Grid, 
Electrical Theory I, and Electrical Distribution. 
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4.5.3.2 Outreach and Marketing 

GJGNY provides for community-based outreach, enabling one-to-one assistance with the process of 

participating in the program to deliver services in underserved communities. GJGNY provides outreach 

services in targeted communities through CBOs, which locate residents, businesses, not-for-profits, 

multifamily building owners, and potential workforce candidates to participate in the program. This 

community-based approach, combined with statewide marketing, is expected to increase the reach of the 

program, particularly among disadvantaged populations and those not traditionally participating in energy 

efficiency programs. Participating in the programs empowers these communities in their transition toward 

sustainability, while producing lower carbon emissions.  

Key accomplishments as of this quarter: 

• Constituency-based organizations (CBOs) continue to provide customers with access to the 
Home Performance with ENERGY STAR program (HPwES) offered through Green Jobs-
Green New York. Through March 2016, CBOs are responsible for 6,522 completed 
assessments resulting in 2,130 completed retrofit units. Approximately 55 percent of those 
retrofits were for Assisted HPwES customers who have a household income of up to  
80 percent of the county median income.  

• The monthly CBO Downstate Convening was held on January 20 at Neighborhood Housing 
Services of Staten Island (NHSSI). New staff members for three CBOs were introduced 
including Lisa Diffenback, who is the new program manager with contract implementation 
contractor CLEAResult. Among the topics were procedural clarifications, lead generation, 
 and invoicing.  

• Long Island Progressive Coalition (LIPC) continues to work on their initiative to aggregate 
through their strategic partnership with the Long Island Presbytery Board of Trustees.  

• LIPC met with Yaphank and Oyster Bay Presbyterian churches during March. In addition,  
LIPC participated in a series of meetings with stakeholders involved with Girl Scouts groups. 

• Adirondack North Country Association continues to work with the Diocese of Ogdensburg to 
obtain a group of retrofit candidates, and has initiated participation in Cornell Cooperative 
Extension Workshops in Jefferson County over the next four months.  

• A conference call was held on February 4 with Sustainable South Bronx, CLEAResult, Pratt 
and contractor BrightHome to address questions regarding applications related to retrofit work 
planned for Shorehaven, a condominium development. Questions regarding equipment 
specifications and modeling were directed toward CLEAResult’s technical analyst, so that the 
contractor can add information to finish the modeling as appropriate.  

• Sustainable South Bronx is making arrangements to present information on how to participate 
in Home Performance at several Community Board meetings in their area. 

• Rupco is preparing to launch a campaign which leaves door-hanger cards on homes in the 
immediate neighborhood where retrofit work is being performed for a neighbor. 
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• NYSERDA continues to assist CBOs with updating their logos to be in compliance with the 
statewide rebranding effort. Ongoing print marketing initiatives include the production and 
distribution of brochures and related promotional materials intended to expand the reach of the 
Green Jobs-Green New York Program. Ongoing electronic marketing initiatives include the 
maintenance of a CBO Locator webpage that assists customers in finding a participating CBO 
in their region. 

• Sustainable South Bronx participated in program outreach during Rain Barrel giveaways and 
meetings held by Community Boards 8, 9, 10, 11 and 12. They also held interest meetings with 
Woodlawn and Throggs Neck homeowner groups.  

• PUSH Buffalo hosted a table at the Buffalo Farmers market, and also participated in a solar 
workshop; and Public Policy Education Fund (PPEF) held a homeowner testimonial press 
conference, which allowed a homeowner to describe his positive experience with Home 
Performance with ENERGY STAR®.  

• El Puente met with the East New York Development Corporation to explain program 
information, and hosted a table at the Conference on Environmental Issues at Medgar Evers 
College. 

• NHS of Staten Island participated as an exhibitor at the Easter in Tappen Park event, while  
NHS Jamaica continued its monthly in-house Energy Efficiency Workshop. 

4.6 NY Green Bank 

NY Green Bank, a division of NYSERDA, is a $1 billion investment vehicle established to attract private 

sector capital to accelerate clean energy deployment in New York State. NYGB works to increase the 

size, volume and breadth of clean energy investment activity throughout the State, expand the base of 

investors focused on NYS clean energy, and increase clean energy participants’ access to capital. To do 

so, NYGB collaborates with the private sector to develop transaction structures and methodologies that 

overcome typical clean energy investment barriers. NYGB focuses on opportunities that create attractive 

precedents, standardized practices and roadmaps that capital providers can willingly replicate and scale. 

As funders “crowd in” to a particular area within the clean energy landscape, NYGB moves on to other 

areas that have attracted less investor interest.  

To solve client problems in real-time, and address capital provider needs, NYGB operates comfortably 

within private sector time horizons and commercial norms. Visit www.greenbank.ny.gov for more 

information on NYGB’s growing portfolio, and how industry participants and funders can do business 

with NYGB. 

http://www.greenbank.ny.gov/
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Key accomplishments as of this quarter: 

• As required by the CEF Order, NYGB commenced activities related to the revision of the 
Metrics, Reporting & Evaluation Plan (the Metrics Plan). This review included input from 
stakeholders with a further revised version of the Metrics Plan being filed in June 2016.  

• Held NY Green Bank Advisory Committee meeting on February 2, 2016. 
• Filed quarterly Metrics Report with the PSC on February 16, 2016. This report contains more 

details on NY Green Bank’s activities during the quarter ended March 31, 2016 and is available 
at www.greenbank.ny.gov/About/Public-Filings  

4.7 Program Evaluation 

Several RGGI evaluation studies are underway or in the planning stages as of the first quarter of 2016. 

The study objectives and timing are discussed in the following sections. Other study plans are also in 

development and will be detailed in future quarterly reports. The following types of evaluation activities 

are being performed: 

• Impact Evaluation measures the outcomes and benefits of a program, calculates the  
cost-effectiveness of the program, and compares the outcomes to the program goals. 

• Market Evaluation develops an understanding of markets and market actors, provides 
information to support program design and delivery, and tracks changes in markets over time. 

• Process Evaluation reviews oversight and operations, gauges customer satisfaction, and 
recommends process and efficiency improvements.  

• Logic Model Reports inform evaluation work by documenting the relationships between 
program activities; activity outputs; and the short, medium, and long-term outcomes the 
program intends to induce.  

• Evaluation Readiness Reviews5 help identify whether a program has various factors or, when 
these will be in place, that will ensure an evaluation is justified, feasible, and likely to provide 
useful information.  

In addition, two major baseline studies received support from RGGI evaluation funds and are described 

herein. 

                                                

5  Formerly known as Evaluability Assessment. 

http://www.greenbank.ny.gov/About/Public-Filings
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4.7.1 Evaluation of Energy Efficiency and Other Deployment Programs 

Cleaner, Greener Communities (CGC) Program: A process evaluation of NYSERDA’s Cleaner Greener 

Communities (CGC) program is currently underway. Wave One of this evaluation research was 

completed revealing a number of opportunities for NYSERDA to help regions implement their  

Phase I plans and achieve their sustainability goals. Wave Two revealed opportunities for communities  

to overcome common barriers to engaging in efficiency and sustainability activity and to encourage 

further investment in sustainability across the State’s diverse regions. Wave Three will focus on the new 

Communities initiative, which is similar to Category Two of the CGC Program. Given the CGC Program 

is ending, the Wave Three will help position NYSERDA to collect data on hard-to-reach, resource 

constrained, smaller communities, including their needs and drivers for sustainability investment. Results 

from all three waves of the evaluation will be presented in the fourth quarter of 2016. 

GJGNY Small Commercial Energy Efficiency Program: NYSERDA conducted an Impact Evaluation  

to quantify the measure adoption rate over time and the degree to which the audit program influenced 

participants’ decision-making regarding recommended measures that they have installed. The study was 

finalized in December 2015 and found that 44% of the energy savings recommended through program 

audits were reported to be implemented. The final report has been posted to NYSERDA’s website.6 

Home Performance with ENERGY STAR Program: An Impact Evaluation of the Green Jobs - Green 

New York “assessment only” participants is nearing completion. This evaluation seeks to identify those 

who may have received a GJGNY-funded audit and installed measures on their own in the absence of 

incentives. NYSERDA is also undertaking an Impact Evaluation to measure and verify effects attributable 

to RGGI fuel incentives. These studies will leverage major, in-progress evaluation of the SBC/EEPS-

funded HPwES program. The completion date for the Impact Evaluation work is planned for the second 

quarter of 2016. A Process/Market Evaluation of the SBC/EEPS-funded HPwES is also being used to 

assess the RGGI fuel efficiency incentive activity and GJGNY assessment/loan activity. The 

Process/Market Evaluation study is also expected to be completed in the second quarter of 2016. With the 

impact and process evaluations occurring at the same time, the evaluation teams are collaborating to use 

survey efforts to gain efficiencies and reduce survey fatigue.  

                                                

6  http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-
Small-Comm-Impact-Evaluation-July-2010-December-2013.pdf 

http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Small-Comm-Impact-Evaluation-July-2010-December-2013.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Small-Comm-Impact-Evaluation-July-2010-December-2013.pdf


 

44 

GJGNY Constituency-Based Organization (CBO) Program: The assessment of CBO-related activities is 

complete. This assessment was coordinated with HPwES process evaluation and includes surveys with 

CBO-affiliated HPwES participants, partial participants (GJGNY audit recipients), and contractors. The 

results of this evaluation will be posted on the NYSERDA website in the second quarter of 2016.  

Residential Non-Energy Impact Study: A study was conducted identify and begin to quantify measurable 

non-energy effects from residential programs, including possibly HPwES and the Green Residential 

Building Program. This study was jointly supported with RGGI and other NYSERDA funds. The study 

report is expected to be finalized in early 2016 and is expected to help inform future non-energy impact 

analysis and reporting for RGGI programs.  

Green Jobs - Green New York Jobs Quantification Study: An update to the 2013 study on this topic is 

currently underway. This study will quantify direct, indirect, and induced jobs created/retained from the 

GJGNY program, including those in disadvantaged communities. The study will also examine changes in 

worker skill level and wages resulting from GJGNY. The study is expected to be completed in late 2016. 

4.7.2  Evaluation of Technology/Business Development and Research Programs 

Advanced Transportation Research: A Logic Model for this program was completed in Q3 2015 and 

published on the NYSERDA website.7 A Market Characterization of the transportation market in New 

York State and several Impact/Market Impact case studies for a select group of program-supported 

technologies were initiated in the first quarter of 2016. 

Industrial Innovations: Evaluation plans for this program may be considered in the future.  

Clean Energy Business Development (CEBD): Per the work plan for the Market Characterization of this 

program, survey and interview questions were finalized, interview request letters were sent, and data 

collection for the various survey and interview efforts have commenced. 

                                                

7  NYSERDA Transportation Program Logic Model Report, nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Transportation-LM-Report.pdf 

file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Transportation-LM-Report.pdf
file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Transportation-LM-Report.pdf


 

45 

Community Solar NY: A Logic Model report for this program was finalized in Q3 2015 and published  

on the NYSERDA website.8 Work began on the Solar Balance of System Baseline Cost Study in the first 

quarter of 2016. 

Power Systems Program: An Impact Evaluation is underway for the Power Systems Program with an 

expected completion date in the fourth quarter of 2016. 

4.7.3  Baseline Studies  

NYSERDA is also conducting two major baseline studies to assess residential and commercial markets 

across a broad range of customer segments and energy measures. The goals of these studies are: 1) to 

better understand building stock and associated energy use, including saturations of energy-consuming 

measures, penetrations of energy-efficient equipment, building characteristics and energy management 

practices; and 2) use this information to estimate the technical, economic and achievable energy 

efficiency opportunities in New York State in the next three and five years. Although these large studies 

are being supported by SBC funding, RGGI funds are supplementing the budget to allow for robust data 

collection on fuel measures. 

The Residential Baseline study was completed in the fourth quarter of 2014. The final report is posted to 

NYSERDA’s website and the data set is available on Open NY.9 The Commercial Baseline study is 

underway and projected to be completed in Q2 2017.

                                                

8. Community Solar NY Program: Final Initiative-Level Logic Model Report, nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/2015-Community-Solar-NY-Final-
Initiative-Level-Logic-Model-Report.pdf 

9  Residential Statewide Baseline Study of New York State, nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-
New-York-State.aspx) and the associated data on Open NY (https://data.ny.gov/en/browse?q=RSBS) 

file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-New-York-State.aspx
file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/nyserda.ny.gov/Residential-Statewide-Baseline-Study-of-New-York-State.aspx
https://data.ny.gov/en/browse?q=RSBS
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Appendix A: Savings Calculations Methodology 
This appendix describes the general methods and assumptions that are used to calculate the energy 

savings, emission reductions, bill savings, and cost-effectiveness metrics presented in this report.  

A.1 Energy Savings  

Annual energy savings values are based on the past performance of publicly funded energy efficiency 

programs and information obtained from various sources of technical literature. 

A.2 CO2 Reductions  

Emissions factors are used to translate the energy savings data into annual GHG emissions reduction 

values. The GHGs evaluated in the report include carbon dioxide, methane, and nitrous oxide. Because 

each of these gases has a different global warming potential,10 emissions for gases other than carbon 

dioxide are converted into carbon dioxide equivalent units (CO2e) through multiplication with their 

appropriate Intergovernmental Panel on Climate Change (IPCC) global warming potential value,11  

shown in Table A-1. 

Table A-1. Global Warming Potentials 

These values represent a 100-year time horizon. 

Source: Intergovernmental Panel on Climate Change. 1995. Second Assessment: Climate Change. 

Gas Global Warming 
Potential 

Carbon dioxide (CO2) 1 
Methane (CH4) 21 

Nitrous Oxide (N2O) 310 

                                                

10  A global warming potential is a measure that estimates how much a given mass of a GHG contributes to global 
warming. It is calculated over a specific time interval, which is 100 years for the IPCC Second Assessment Report 
values. 

11  Intergovernmental Panel on Climate Change. 1995. Second Assessment: Climate Change 1995. According to EPA 
guidance, this inventory uses potentials from the IPCC Second Assessment report, rather than values from the more 
current Third Assessment: Climate Change 2001 report. New York DEC regulation Part 242 1.2 (49) uses the Third 
Assessment values. Reconciliation between these two methodologies will be investigated as part of the program 
implementation and evaluation process.  
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NYSERDA uses the emission factors shown in Table A-2 to calculate emissions from on-site fuel 

combustion, which are derived from U.S. Environmental Protection Agency (EPA) emission  

coefficients. The CO2e values represent aggregate CO2, CH4, and N2O emissions. If a program covers 

more than one sector, then the estimated reduction is based on a calculated average emission factor  

for the affected sectors. 

Table A-2. Fuel Combustion Emission Factors by Sector 

Sources: U.S. EPA State Climate Energy Program’s State Inventory Tool (SIT) Modules, February 2013 release. City of New York, Inventory of 
New York City Greenhouse Gas Emissions, November 2014, by Cathy Pasion, Mikael Amar and Michael Delaney. Mayor’s Office of Long-Term 
Planning and Sustainability, New York, 2014.  

 
Transport (lb 
CO2e/MMBtu) 

Residential 
(lb CO2e/MMBtu) 

Commercial 
(lb CO2e/MMBtu) 

Industrial 
(lb CO2e/MMBtu) 

Coal N/A 224.8 211.4 203.7 
Natural Gas 117.4 117.4 117.4 114.7 

#2 Oil/Distillate/ 
Diesel 163.0 163.8 163.8 162.2 

#6 Oil/Residual N/A N/A 166.3 166.0 
Kerosene N/A 162.1 162.1 161.8 
Propane 136.1 136.9 136.9 136.9 
Gasoline 155.0 N/A N/A N/A 

Aviation Fuel 159.3 N/A N/A N/A 
Wood N/A 15.8 15.8 3.9 
Steam N/A 132.2 132.2 N/A 

A marginal emission factor of 1,160 pounds of CO2e/MWh is used to estimate emission reductions 

associated with electricity use reductions for all sectors.12 Although electricity savings may not lead to 

near-term emission reductions under the RGGI CO2 cap, savings will potentially reduce imports of 

electricity to New York State; the demand for CO2 allowances, leading to a possible future reduction in 

the cap; and the carbon-footprint of end-users, as they will be responsible for a smaller percent of the 

emissions associated with electricity production.  

                                                

12  With the submittal of its Clean Energy Fund Investment Plan Budget Accounting and Benefits Chapter on February 
22, 2016, NYSERDA adopted the NYS Public Service Commission’s recommendation in its January 21, 2016 Order 
Establishing the Benefit Cost Analysis Framework that New York’s GHG emissions factor methodology shift from 
an average grid emission profile to a marginal grid emission profile. Due to this shift, beginning in 2016, New York’s 
factor to calculate GHG emissions reductions has changed from 625 pounds CO2e/MWh to 1,160 pounds 
CO2e/MWh. The emissions reductions calculated for this report reflect the new factor of 1,160 pounds CO2e/MWh. 
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A.3 Bill Savings  

Annual bill savings values for each program are estimated by multiplying the energy savings by 

sector-specific fuel price data.  

Table A-3 shows fuel prices by sector. Electricity and natural gas prices represent average values for six 

service territories weighted by the percentage of RGGI projects located in each utility area. Basic service 

charges have been excluded. 

Table A-3. Fuel Prices by Sectora 

Sector Electricity 
($/kWh) 

Natural Gas 
($/MMBtu) 

Fuel Oil / 
Distillate 

($/MMBtu) 
Propane 

($/MMBtu) 

Residential  0.18 8.57 25.59 34.21 

Commercial 0.16 5.09 24.51 26.04 

Industrial 0.12 5.09 23.39 30.32 

Transportation 0.05 N/A 27.58 N/A 

C&I 0.14 5.09 23.95 28.18 

Sector Residual 
($/MMBtu) 

Kerosene 
($/MMBtu) 

Wood 
($/Cord) 

Coal 
 ($/Ton) 

Residential  N/A 28.13 7.83 N/A 

Commercial 17.41 28.13 N/A 5.78 

Industrial 17.41 24.56 N/A 4.74 

Transportation N/A N/A N/A N/A 

C&I 17.41 26.35 N/A 5.26 

a For electricity and natural gas, prices are an average of July 2012 and January 2013 prices as reported by the NYS 
Department of Public Service billing data 
http://www3.dps.ny.gov/W/PSCWeb.nsf/All/C56A606DB183531F852576A50069A75D?OpenDocument 
For all other fuel types, prices reflect 2011 retail prices as reported in NYSERDA’s Patterns and Trends- New York 
State Energy Profiles: 1997-2011 (NYSERDA 2013) 

http://www3.dps.ny.gov/W/PSCWeb.nsf/All/C56A606DB183531F852576A50069A75D?OpenDocument
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Table A-4. Program Measure Life Assumptions 

Average savings-weighted measure life, shown by program, is used to calculate expected lifetime 
benefits. 

Program 

Electricity 
Measure 

Life 

Fuels 
Measure 

Life 

GJGNY - Single-Family Residential Assessment Component 18 24 

GJGNY - Single-Family Residential Loan Component 19 23 

GJGNY - Multifamily Residential Assessment Component 13 15 

GJGNY - Small Commercial Loan Component 13 21 

RGGI - Multifamily Performance Program 13 15 

RGGI - Multifamily Carbon Emissions Reduction Program N/A 13 

RGGI - EmPower New York N/A 24 

RGGI - Home Performance with ENERGY STAR® 18 24 

RGGI - Green Residential Building Program 18 24 

RGGI - Solar Thermal Incentive Program N/A 20 

RGGI - Low-rise Residential New Construction Program 18 24 

RGGI - NYSERDA Solar Photovoltaic Initiative 25 N/A 

RHNY - Boilers 20 20 

RHNY - Pellet Stoves 20 20 

LIPA Efficiency 18 NA 

LIPA Photovoltaic and Efficiency Initiative 25 N/A 

Regional Economic Development and GHG Reduction 18 18 
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Appendix B: Former Program Names 
Table B-1. Former Program Names 

Current Program Name Formerly Known As 

Residential Efficiency Services Residential Space and Water Heating 

Municipal Water and Wastewater Water and Wastewater Efficiency; Water and 
Wastewater Energy Efficiency 

Industrial Innovations 
Industrial Process Improvements; Advanced 
Building Systems and Industrial Process 
Improvements 

Transportation Research Advanced Transportation Development 

Clean Energy Business Development Clean Technology and Industrial 
Development 

Power Systems  Advanced Power Technology Program 
(APTP) 
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Appendix C: Summary of Portfolio Benefits 
Table C-1. Summary of Portfolio Benefits 

Quarter 
End Date Quarter 

Cumulative 
Annual 

Installed 
MMBtu 

Cumulative 
Annual 

Installed 
MWh Saved 

Cumulative 
Annual 

Installed 
MWh 

Generated 

Cumulative 
Annual Tons 

of CO2e 
Mitigated 

Cumulative Annual 
Bill Savings 
Realized by 
Participating 

Customers ($) 

6/30/2010 Qrt 2 3,409 4,371 - 2,100 700,000 
9/30/2010 Qrt 3 47,332 4,371 - 5,630 1,200,000 

12/31/2010 Qrt 4 91,471 838 4,316 9,310 2,900,000 
3/31/2011 Qrt 1 115,763 1,213 3,903 10,950 2,700,000 
6/30/2011 Qrt 2 152,501 5,233 3,992 15,553 4,000,000 
9/30/2011 Qrt 3 197,622 6,473 4,205 17,874 4,600,000 

12/31/2011 Qrt 4 256,980 8,126 4,218 23,805 6,000,000 
3/31/2012 Qrt 1 318,273 13,363 4,218 31,194 7,800,000 
6/30/2012 Qrt 2 411,462 13,702 4,248 40,368 9,400,000 
9/30/2012 Qrt 3 519,144 15,023 4,278 51,353 10,700,000 

12/31/2012 Qrt 4 577,025 16,895 4,345 56,764 12,000,000 
3/31/2013 Qrt 1 651,564 18,206 4,305 60,349 16,300,000 
6/30/2013 Qrt 2 770,186 20,038 4,386 69,068 18,100,000 
9/30/2013 Qrt 3 889,027 24,385 16,710 96,916 21,200,000 

12/31/2013 Qrt 4 985,379 26,545 16,752 100,934 23,100,000 
3/31/2014 Qrt 1 1,089,306 28,206 16,752 108,844 25,500,000 
6/30/2014 Qrt 2 1,174,186 28,697 20,331 115,852 27,700,000 
9/30/2014 Qrt 3 1,301,751 32,481 20,331 127,880 31,600,000 

12/31/2014 Qrt 4 1,503,898 115,024 44,470 178,048 53,400,000 
3/31/2015 Qrt 1 1,614,354 120,453 54,642 191,322 58,500,000 
6/30/2015 Qrt 2 1,726,165 165,092 78,093 216,657 75,105,825 
9/30/2015 Qrt 3 1,894,278 207,154 97,314 245,176 89,706,416 

12/31/2015 Qrt 4 2,025,159 236,298 120,506 277,276 102,222,096 
3/31/2016 Qrt 1 2,079,825 237,147 178,908 488,278 117,000,474 
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Table C-2. Summary of Fuel Savings by Type 

Quarter End 
Date Quarter Fuel Type 

Cumulative Annual 
(MMBtu) 

Cumulative 
Annualized Pipeline 

(MMBtu)a 

6/30/2010 Qrt 2 Diesel  -  

6/30/2010 Qrt 2 Gasoline -  

6/30/2010 Qrt 2 Natural Gas  -  

6/30/2010 Qrt 2 Oil 3,409  

6/30/2010 Qrt 2 Propane -  

9/30/2010 Qrt 3 Diesel  -  

9/30/2010 Qrt 3 Gasoline -  

9/30/2010 Qrt 3 Natural Gas  -  

9/30/2010 Qrt 3 Oil 47,332  

9/30/2010 Qrt 3 Propane -  

12/31/2010 Qrt 4 Diesel  -  

12/31/2010 Qrt 4 Gasoline -  

12/31/2010 Qrt 4 Natural Gas  3,926  

12/31/2010 Qrt 4 Oil 74,691  

12/31/2010 Qrt 4 Propane 301  

12/31/2010 Qrt 4 Steam  12,553  

3/31/2011 Qrt 1 Diesel  -  

3/31/2011 Qrt 1 Gasoline -  

3/31/2011 Qrt 1 Natural Gas  18,206  

3/31/2011 Qrt 1 Oil 85,998  

3/31/2011 Qrt 1 Propane 1,280  

3/31/2011 Qrt 1 Steam  10157  

3/31/2011 Qrt 1 Wood  122  

6/30/2011 Qrt 2 Diesel  -  

6/30/2011 Qrt 2 Gasoline -  

6/30/2011 Qrt 2 Kerosene 27  

6/30/2011 Qrt 2 Natural Gas  20481  

6/30/2011 Qrt 2 Oil 118,963  

6/30/2011 Qrt 2 Propane 2,272  

6/30/2011 Qrt 2 Steam 10,557  

6/30/2011 Qrt 2 Wood  201  

9/30/2011 Qrt 3 Diesel  -  

9/30/2011 Qrt 3 Gasoline -  

9/30/2011 Qrt 3 Kerosene 208  

9/30/2011 Qrt 3 Natural Gas  40,683  

9/30/2011 Qrt 3 Oil 140,917  

9/30/2011 Qrt 3 Propane 4,818  

9/30/2011 Qrt 3 Steam  10,557  

9/30/2011 Qrt 3 Wood  439  

12/31/2011 Qrt 4 Diesel  -  
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Quarter End 
Date Quarter Fuel Type 

Cumulative Annual 
(MMBtu) 

Cumulative 
Annualized Pipeline 

(MMBtu)a 

12/31/2011 Qrt 4 Gasoline -  

12/31/2011 Qrt 4 Kerosene 285  

12/31/2011 Qrt 4 Natural Gas  88,439  

12/31/2011 Qrt 4 Oil 150,163  

12/31/2011 Qrt 4 Propane 7,344  

12/31/2011 Qrt 4 Steam 10,157  

12/31/2011 Qrt 4 Wood  592  

3/31/2012 Qrt 1 Diesel  -  

3/31/2012 Qrt 1 Gasoline -  

3/31/2012 Qrt 1 Kerosene 285  

3/31/2012 Qrt 1 Natural Gas  108635  

3/31/2012 Qrt 1 Oil 186,637  

3/31/2012 Qrt 1 Propane 11,810  

3/31/2012 Qrt 1 Steam 10,157  

3/31/2012 Qrt 1 Wood  749  

6/30/2012 Qrt 2 Diesel  -  

6/30/2012 Qrt 2 Gasoline -  

6/30/2012 Qrt 2 Kerosene 285  

6/30/2012 Qrt 2 Natural Gas  140,597  

6/30/2012 Qrt 2 Oil 246,477  

6/30/2012 Qrt 2 Propane 12,798  

6/30/2012 Qrt 2 Steam 10,157  

6/30/2012 Qrt 2 Wood  1,000  

6/30/2012 Qrt 2 Residual Oil 144  

9/30/2012 Qrt 3 Diesel  -  

9/30/2012 Qrt 3 Gasoline -  

9/30/2012 Qrt 3 Kerosene 285  

9/30/2012 Qrt 3 Natural Gas  183,379  

9/30/2012 Qrt 3 Oil 303,649  

9/30/2012 Qrt 3 Propane 14,187  

9/30/2012 Qrt 3 Residual Oil 144  

9/30/2012 Qrt 3 Steam 15,901  

9/30/2012 Qrt 3 Wood  1,599  

12/31/2012 Qrt 4 Diesel  -  

12/31/2012 Qrt 4 Gasoline -  

12/31/2012 Qrt 4 Kerosene 1,026  

12/31/2012 Qrt 4 Natural Gas  203,118  

12/31/2012 Qrt 4 Oil 337,096  

12/31/2012 Qrt 4 Propane 16,593  

12/31/2012 Qrt 4 Residual Oil 144  

12/31/2012 Qrt 4 Steam 15,969  
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Quarter End 
Date Quarter Fuel Type 

Cumulative Annual 
(MMBtu) 

Cumulative 
Annualized Pipeline 

(MMBtu)a 

12/31/2012 Qrt 4 Wood  3,079  

3/31/2013 Qrt 1 Diesel  - - 

3/31/2013 Qrt 1 Gasoline - - 

3/31/2013 Qrt 1 Kerosene 1,359 353 

3/31/2013 Qrt 1 Natural Gas  231,225 90,488 

3/31/2013 Qrt 1 Oil 378,533 317,149 

3/31/2013 Qrt 1 Propane 18,848 7,747 

3/31/2013 Qrt 1 Steam 15,969 37,123 

3/31/2013 Qrt 1 Wood  5,129 1,338 

3/31/2013 Qrt 1 Residual Oil 144 27 

3/31/2013 Qrt 1 Coal 357 - 

6/30/2013 Qrt 2 Diesel  - - 

6/30/2013 Qrt 2 Gasoline - - 

6/30/2013 Qrt 2 Kerosene 1,270 138 

6/30/2013 Qrt 2 Natural Gas  313,287 76,148 

6/30/2013 Qrt 2 Oil 411,518 262,809 

6/30/2013 Qrt 2 Propane 21,051 7,341 

6/30/2013 Qrt 2 Steam 15,969 30,232 

6/30/2013 Qrt 2 Wood  6,550 935 

6/30/2013 Qrt 2 Residual Oil 144 20 

6/30/2013 Qrt 2 Coal 397 - 
9/30/2013 Qrt 3 Diesel - - 

9/30/2013 Qrt 3 Gasoline - - 

9/30/2013 Qrt 3 Kerosene 1,365 356 

9/30/2013 Qrt 3 Natural Gas 415,512 182,146 

9/30/2013 Qrt 3 Oil 424,549 239,750 

9/30/2013 Qrt 3 Propane 23,656 24,099 

9/30/2013 Qrt 3 Steam 15,969 13,112 

9/30/2013 Qrt 3 Wood 7,497 2,203 

9/30/2013 Qrt 3 Residual Oil 144 - 
9/30/2013 Qrt 3 Coal 335 - 

12/31/2013 Qrt 4 Diesel  - - 

12/31/2013 Qrt 4 Gasoline - - 

12/31/2013 Qrt 4 Kerosene 1,490 203 

12/31/2013 Qrt 4 Natural Gas  466,754 128,549 

12/31/2013 Qrt 4 Oil 466,125 236,933 

12/31/2013 Qrt 4 Propane 25,403 5,491 

12/31/2013 Qrt 4 Steam 15,969 15,977 

12/31/2013 Qrt 4 Wood  8,981 1,111 
12/31/2013 Qrt 4 Residual Oil 144 - 
12/31/2013 Qrt 1 Coal 514 - 
3/31/2014 Qrt 1 Diesel  - - 
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Quarter End 
Date Quarter Fuel Type 

Cumulative Annual 
(MMBtu) 

Cumulative 
Annualized Pipeline 

(MMBtu)a 

3/31/2014 Qrt 1 Gasoline - - 
3/31/2014 Qrt 1 Kerosene 1,594 80 
3/31/2014 Qrt 1 Natural Gas  509,205 130,012 
3/31/2014 Qrt 1 Oil 523,876 228,057 
3/31/2014 Qrt 1 Propane 27,788 5,869 
3/31/2014 Qrt 1 Steam 15,969 14,733 
3/31/2014 Qrt 1 Wood  10,270 580 
3/31/2014 Qrt 1 Residual Oil 144 - 
3/31/2014 Qrt 1 Coal 458 - 
6/30/2014 Qrt 2 Diesel  - - 
6/30/2014 Qrt 2 Gasoline - - 
6/30/2014 Qrt 2 Kerosene 1,715 56 
6/30/2014 Qrt 2 Natural Gas  545,195 126,749 
6/30/2014 Qrt 2 Oil 569,438 225,510 
6/30/2014 Qrt 2 Propane 28,521 4,969 
6/30/2014 Qrt 2 Steam 15,969 14,733 
6/30/2014 Qrt 2 Wood  12,322 654 
6/30/2014 Qrt 2 Residual Oil 144 - 
6/30/2014 Qrt 2 Coal 882 - 
9/30/2014 Qrt 3 Diesel  - - 
9/30/2014 Qrt 3 Gasoline - - 
9/30/2014 Qrt 3 Kerosene 2,494 706 
9/30/2014 Qrt 3 Natural Gas  526,170 184,391 
9/30/2014 Qrt 3 Oil 723,190 381,324 
9/30/2014 Qrt 3 Propane 17,860 28,153 
9/30/2014 Qrt 3 Steam 15,969 18,269 
9/30/2014 Qrt 3 Wood  14,952 4,079 
9/30/2014 Qrt 3 Residual Oil - - 
9/30/2014 Qrt 3 Coal 1,115 86 

12/31/2014 Qrt 4 Diesel  - - 
12/31/2014 Qrt 4 Gasoline - - 
12/31/2014 Qrt 4 Kerosene 2,602 669 
12/31/2014 Qrt 4 Natural Gas  644,280 219,296 
12/31/2014 Qrt 4 Oil 804,029 433,001 
12/31/2014 Qrt 4 Propane 17,967 8,699 
12/31/2014 Qrt 4 Steam 15,969 18,269 
12/31/2014 Qrt 4 Wood  17,801 4,351 
12/31/2014 Qrt 4 Residual Oil - - 
12/31/2014 Qrt 4 Coal 1,249 313 
3/31/2015 Qrt 1 Diesel - - 
3/31/2015 Qrt 1 Gasoline - - 
3/31/2015 Qrt 1 Kerosene 3,104 792 
3/31/2015 Qrt 1 Natural Gas 671,315 301,729 
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Quarter End 
Date Quarter Fuel Type 

Cumulative Annual 
(MMBtu) 

Cumulative 
Annualized Pipeline 

(MMBtu)a 

3/31/2015 Qrt 1 Oil 885,524 498,536 
3/31/2015 Qrt 1 Propane 19,357 17,177 
3/31/2015 Qrt 1 Steam 15,969 19,056 
3/31/2015 Qrt 1 Wood 17,781 4,380 
3/31/2015 Qrt 1 Residual Oil - - 
3/31/2015 Qrt 1 Coal  1,305 315 
6/30/2015 Qrt 2 Diesel  - - 
6/30/2015 Qrt 2 Gasoline - - 
6/30/2015 Qrt 2 Kerosene 3,763 770 
6/30/2015 Qrt 2 Natural Gas  694,322 220,988 
6/30/2015 Qrt 2 Oil 955,804 501,564 
6/30/2015 Qrt 2 Propane 22,091 67,535 
6/30/2015 Qrt 2 Steam 15,969 16,372 
6/30/2015 Qrt 2 Wood  20,558 20,411 
6/30/2015 Qrt 2 Residual Oil - - 
6/30/2015 Qrt 2 Coal 1,442 285 
9/30/2015 Qrt 3 Diesel  - - 
9/30/2015 Qrt 3 Gasoline - - 
9/30/2015 Qrt 3 Kerosene 4,063 875 
9/30/2015 Qrt 3 Natural Gas  786,147 224,883 
9/30/2015 Qrt 3 Oil 1,019,266 404,798 
9/30/2015 Qrt 3 Propane 24,464 51,936 
9/30/2015 Qrt 3 Steam 15,969 11,899 
9/30/2015 Qrt 3 Wood  23,371 21,323 
9/30/2015 Qrt 3 Residual Oil - - 
9/30/2015 Qrt 3 Coal 1,627 326 

12/31/2015 Qrt 4 Diesel  - - 
12/31/2015 Qrt 4 Gasoline - - 
12/31/2015 Qrt 4 Kerosene 4,581 783 
12/31/2015 Qrt 4 Natural Gas  829,928 202,156 
12/31/2015 Qrt 4 Oil 1,116,994 376,191 
12/31/2015 Qrt 4 Propane 28,612 10,054 
12/31/2015 Qrt 4 Steam 15,969 12,272 
12/31/2015 Qrt 4 Wood  26,889 4,736 
12/31/2015 Qrt 4 Residual Oil - - 
12/31/2015 Qrt 4 Coal 2,186 319 
3/31/2016 Qrt 1 Diesel - - 
3/31/2016 Qrt 1 Gasoline - - 
3/31/2016 Qrt 1 Kerosene 5,172 866 
3/31/2016 Qrt 1 Natural Gas 692,629 193,265 
3/31/2016 Qrt 1 Oil 1,297,717 291,552 
3/31/2016 Qrt 1 Propane 28,921 9,236 
3/31/2016 Qrt 1 Steam 23,849 12,023 
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Quarter End 
Date Quarter Fuel Type 

Cumulative Annual 
(MMBtu) 

Cumulative 
Annualized Pipeline 

(MMBtu)a 

3/31/2016 Qrt 1 Wood 29,115 4,429 
3/31/2016 Qrt 1 Residual Oil - - 
3/31/2016 Qrt 1 Coal 2,422 326 
a Tracked beginning first quarter of 2013 
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Appendix D: NYS RGGI Auction Proceeds 
Table D-1. NYS RGGI Auction Proceedsa 

Auction Date 
Control 
Period 

Clearing 
Price 

New York State 
Allowances Sold 

New York State 
Auction Proceeds 

12/17/2008 First $3.38  12,422,161 $41,986,904  
3/18/2009 First $3.51  12,422,161 $43,601,785  
3/18/2009 Second $3.05  776,385 $2,367,974  
6/17/2009 First $3.23  11,861,849 $38,313,772  
6/17/2009 Second $2.06  776,385 $1,599,353  
9/9/2009 First $2.19  11,861,849 $25,977,449  
9/9/2009 Second $1.87  776,385 $1,451,840  

12/2/2009 First $2.05  11,861,850 $24,316,793  
12/2/2009 Second $1.86  571,423 $1,062,847  
3/10/2010 First $2.07  15,136,022 $31,331,566  
3/10/2010 Second $1.86  740,167 $1,376,711  
6/9/2010 First $1.88  15,136,022 $28,455,721  
6/9/2010 Second $1.86  756,801 $1,407,650  
9/8/2010 First $1.86  11,421,736 $21,244,429  
9/8/2010 Second $1.86  464,418 $863,817  

12/1/2010 First $1.86  8,678,724 $16,142,427  
12/1/2010 Second $1.86  41,863 $771,645  
3/9/2011 First $1.89  15,153,524 $28,640,160  
3/9/2011 Second $1.89  757,676 $1,432,008  
6/8/2011 First $1.89  4,519,648 $8,542,135  
6/8/2011 Second $1.89  383,114 $724,085  
9/7/2011 First $1.89  2,689,151 $5,082,495  

12/7/2011 First $1.89  9,621,954 $18,185,493  
3/14/2012 Second $1.93  8,895,733 $17,168,765  
6/6/2012 Second $1.93  8,265,426 $15,952,272  
9/5/2012 Second $1.93  9,315,659 $17,979,222  

12/5/2012 Second $1.93  7,568,550 $14,607,302  
3/13/2013 Second $2.80  14,252,818 $39,907,890  
6/5/2013 First $3.21  750,000 $2,407,500  
6/5/2013 Second $3.20  14,252,818 $45,751,546  
9/4/2013 First $3.21  769,253 $2,053,906  
9/4/2013 Second $3.20  14,578,296 $38,924,050  

12/4/2013 Second $3.00  14,578,295 $43,734,885  
3/5/2014 Second $4.00 9,119,837 $36,479,348 
6/4/2014 Second $5.02  7,173,198 $36,009,454  
9/3/2014 Second $4.88 7,173,198 $35,005,206 

12/3/2014 Second $5.21 7,173,198 $37,372,362 
3/11/2015 Third $5.41 5,906,447 $31,953,878 
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Table D-1 continued 

Auction Date 
Control 
Period 

Clearing 
Price 

New York State 
Allowances Sold 

New York State 
Auction Proceeds 

6/3/2015 Third $5.50  
 

5,906,446 
 

$32,485,453  
 9/9/2015 Third $6.02  

 
9,799,723 $58,994,332  

12/2/2015 Third $7.50  5,906,446 $44,298,345  
3/9/2016 Third $5.25 5,691,771 $29,881,798 

First Control Period Total 144,305,904 $336,282,535 
Second Control Period Total 128,764,643 $391,950,232 

Third Control Period Total 33,210,833 $197,613,806 
TOTAL 306,281,380 $925,846,573 

a  New York did not offer allowances for sale in the RGGI auction held on December 25, 2008, where 
the clearing price for 2009 vintage allowances was $3.07. The first control period for fossil-fuel fired 
electric generators took effect on January 1, 2009 and concluded on December 31, 2011. The second 
control period took effect on January 1, 2012 and concluded on December 31, 2014. The third control 
period took effect on January 1, 2015 and extends through December 31, 2018. 
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Appendix E: Total NYS RGGI Funds 
Table E-1. NYS RGGI Funds 

Quarter End 
Date Quarter Fund Category Cumulative Funds ($) 

9/30/2010 Qrt 3  Interest Allocated to the RGGI Portfolio  $940,276  

9/30/2010 Qrt 3  RGGI Auction Proceeds  $265,358,611  

12/31/2010 Qrt 4  Interest Allocated to the RGGI Portfolio  $940,276  

12/31/2010 Qrt 4  RGGI Auction Proceeds  $282,272,683  

3/31/2011 Qrt 1  Interest Allocated to the RGGI Portfolio  $940,276  

3/31/2011 Qrt 1  RGGI Auction Proceeds  $312,344,851  

6/30/2011 Qrt 2  Interest Allocated to the RGGI Portfolio  $1,034,063  

6/30/2011 Qrt 2  RGGI Auction Proceeds  $321,611,071  

9/30/2011 Qrt 3  Interest Allocated to the RGGI Portfolio  $1,034,063  

9/30/2011 Qrt 3  RGGI Auction Proceeds  $326,693,566  

12/31/2011 Qrt 4  Interest Allocated to the RGGI Portfolio  $1,034,063  

12/31/2011 Qrt 4  RGGI Auction Proceeds  $344,879,060  

3/31/2012 Qrt 1  Interest Allocated to the RGGI Portfolio  $1,998,557  

3/31/2012 Qrt 1  RGGI Auction Proceeds  $362,047,824  

6/30/2012 Qrt 2  Interest Allocated to the RGGI Portfolio  $1,998,557  

6/30/2012 Qrt 2  RGGI Auction Proceeds  $378,000,097  

9/30/2012 Qrt 3  Interest Allocated to the RGGI Portfolio  $1,998,557  

9/30/2012 Qrt 3  RGGI Auction Proceeds  $395,979,318  

12/31/2012 Qrt 4  Interest Allocated to the RGGI Portfolio  $3,026,525  

12/31/2012 Qrt 4  Interest Allocated to the GJGNY Program  $770,000  

12/31/2012 Qrt 4  RGGI Auction Proceeds  $410,586,620  

3/31/2013 Qrt 1  Interest Allocated to the RGGI Portfolio  $3,026,525  

3/31/2013 Qrt 1  Interest Allocated to the GJGNY Program  $770,000  

3/31/2013 Qrt 1  RGGI Auction Proceeds  $450,494,510  

6/30/2013 Qrt 2  Interest Allocated to the RGGI Portfolio  $3,026,525  

6/30/2013 Qrt 2  Interest Allocated to the GJGNY Program  $770,000  

6/30/2013 Qrt 2  RGGI Auction Proceeds  $498,653,556  

9/30/2013 Qrt 3 Interest Allocated to the RGGI Portfolio  $3,026,525  

9/30/2013 Qrt 3 Interest Allocated to the GJGNY Program  $770,000  

9/30/2013 Qrt 3 RGGI Auction Proceeds  $539,631,512  

12/31/2013 Qrt 4  Interest Allocated to the RGGI Portfolio  $3,026,525  

12/31/2013 Qrt 4  Interest Allocated to the GJGNY Program  $770,000  

12/31/2013 Qrt 4  RGGI Auction Proceeds  $587,162,922  

3/31/2014 Qrt 1 Interest Allocated to the RGGI Portfolio  $4,400,174  
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Table E-1 continued 

Quarter End 
Date Quarter Fund Category Cumulative Funds ($) 

3/31/2014 Qrt 1 Interest Allocated to the GJGNY Program  $770,000  

3/31/2014 Qrt 1 RGGI Auction Proceeds $619,845,745  

6/30/2014 Qrt 2 Interest Allocated to the RGGI Portfolio  $4,400,174  

6/30/2014 Qrt 2 Interest Allocated to the GJGNY Program  $770,000  

6/30/2014 Qrt 2 RGGI Auction Proceeds $655,855,199  

9/30/2014 Qrt 3 Interest Allocated to the RGGI Portfolio  $4,400,174  

9/30/2014 Qrt 3 Interest Allocated to the GJGNY Program  $770,000  

9/30/2014 Qrt 3 RGGI Auction Proceeds $690,860,405  

12/31/2014 Qrt 4 Interest Allocated to the RGGI Portfolio  $4,400,174  

12/31/2014 Qrt 4 Interest Allocated to the GJGNY Program  $770,000  

12/31/2014 Qrt 4 RGGI Auction Proceeds $728,232,767 

3/31/2015 Qrt 1 Interest Allocated to the RGGI Portfolio $5,900,174 

3/31/2015 Qrt 1 Interest Allocated to the GJGNY Program $1,779,747 

3/31/2015 Qrt 1 RGGI Auction Proceeds $760,186,645 

6/30/2015 Qrt 2 Interest Allocated to the RGGI Portfolio $5,900,174 

6/30/2015 Qrt 2 Interest Allocated to the GJGNY Program $1,779,747 

6/30/2015 Qrt 2 RGGI Auction Proceeds $792,672,098 

9/30/2015 Qrt 3 Interest Allocated to the RGGI Portfolio $5,900,174 

9/30/2015 Qrt 3 Interest Allocated to the GJGNY Program $1,779,747 

9/30/2015 Qrt 3 RGGI Auction Proceeds $851,666,430 

12/31/2015 Qrt 4 Interest Allocated to the RGGI Portfolio $5,900,174 

12/31/2015 Qrt 4 Interest Allocated to the GJGNY Program $1,779,747 

12/31/2015 Qrt 4 RGGI Auction Proceeds $895,964,775 

3/31/2016 Qrt 1 Interest Allocated to the RGGI Portfolio $9,067,174 

3/31/2016 Qrt 1 Interest Allocated to the GJGNY Program $1,779,747 

3/31/2016 Qrt 1 RGGI Auction Proceeds  $925,846,573 



 

F-1 

Appendix F: Closed RGGI-Funded Programs and 
Completed Evaluations 

F.1 Closed Programs 

F.1.1 Green Residential Buildings Program (GRBP) 

The Green Residential Building Program (GRBP), established under Public Authorities Law 1872, was a 

market transformation initiative designed to change the building practices of the residential construction 

industry for single-family homes and multifamily homes with up to 11 dwelling units. The GRBP offered 

incentives to building owners who build and obtain certification that their newly constructed residences 

meet or exceed Leadership in Energy and Environmental Design (LEED®) or National Green Building 

Standard guidelines, as well as other GRBP program-specific energy efficiency and health and safety 

requirements. Buildings meeting GRBP requirements will help to reduce energy use and greenhouse gas 

emissions, save water and other natural resources, use sustainable building materials, reduce waste, and 

improve indoor air quality. Sixty-nine contractors participated in this program. Per the enabling law, 

applications had to be received by October 31, 2013; therefore, the program is now closed to new 

applications. The following data represent only those projects where the incentive was funded by RGGI, 

which represents 82 percent of the program activity.  

Key accomplishments: 

• 440 RGGI-funded projects were completed. 

F.1.2 Municipal Water and Wastewater Program 

The Municipal Water and Wastewater Program provided a unique opportunity to coordinate  

RGGI climate change goals and funding with American Recovery and Reinvestment Act (ARRA) and 

U.S. Environmental Protection Agency (EPA) goals and funding while installing infrastructure that will 

improve the environment and keep New York State waters clean and healthy. This program was co-

managed by the New York State Environmental Facilities Corporation (EFC) and NYSERDA. EFC 

secured ARRA and Green Project Reserve Funds from EPA to bolster efforts to finance wastewater 

infrastructure via the Clean Water State Revolving Fund Program. Wastewater plants installed through 

the program are constructed energy efficiently, thus minimizing carbon emissions and improving their 

economic and environmental performance.  
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Selected projects received RGGI-funded technical analyses to identify costs and savings associated with 

energy efficiency, process improvement, and carbon abatement opportunities in support of EPA-funded 

grants and financing for plant upgrades. The program was selected as one of five national recipients of the 

States Stepping Forward Program Award for excellence by the American Council for an Energy-Efficient 

Economy. 

Key accomplishments: 

• Technical energy analyses were completed for projects in 59 communities. 
• Projected annual savings are 46,546 MWh and 56,447 MMBtu, after all project installations are 

complete. 
• To date, communities have reported installing systems resulting in annual savings of 34,942 MWh 

and 50,098 MMBtu. 

F.2 Completed Evaluations 

F.2.1 Green Jobs - Green New York Jobs Quantification Study  

This study quantified the direct, indirect, and induced jobs created/retained from the GJGNY program, 

including those in disadvantaged communities. The study also examined changes in worker skill level  

and wages resulting from GJGNY. NYSERDA issued the final reports for both phases of the study  

in November 2013. Both Phase 1 and Phase 2 reports are posted on NYSERDA’s website.13 

F.2.2. Multifamily Performance Program Process/Market Evaluation 

A major Process/Market Evaluation of the SBC/EEPS-funded MPP was undertaken to assess the RGGI 

fuel efficiency incentive activity and GJGNY assessment/loan activity. This study was finalized in the 

third quarter of 2014 and published on the NYSERDA website.14  

F.2.3. Multifamily Performance Program Impact Evaluation 

A major Impact Evaluation of the System Benefits Charge (SBC)/EEPS-funded MPP was conducted to 

assess the effects of RGGI fuel efficiency incentives. The work included measurement and verification of 

                                                

13  The GJGNY jobs quantification studies, Phase 1 and Phase 2, are on NYSERDA’s website: 
nyserda.ny.gov/Publications/Program-Planning-Status-and-Evaluation-Reports/NYE$-Evaluation-
Contractor-Reports/2013-Reports/NMR-Group.aspx  

14  Multifamily Performance Program/Process Evaluation and Market Characterization, nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2014-MPP-Process-
Evaluation.pdf 

http://www.nyserda.ny.gov/Publications/Program-Planning-Status-and-Evaluation-Reports/NYE$-Evaluation-Contractor-Reports/2013-Reports/NMR-Group.aspx
http://www.nyserda.ny.gov/Publications/Program-Planning-Status-and-Evaluation-Reports/NYE$-Evaluation-Contractor-Reports/2013-Reports/NMR-Group.aspx
file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/Multifamily%20Performance%20Program/Process%20Evaluation%20and%20Market%20Characterization,%20%20nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2014
file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/Multifamily%20Performance%20Program/Process%20Evaluation%20and%20Market%20Characterization,%20%20nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2014
file://nyserda.org/public/Marketing/WorkinProgress/Report_RGGI_Q3_2015_Report_/Multifamily%20Performance%20Program/Process%20Evaluation%20and%20Market%20Characterization,%20%20nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2014ContractorReports/2014
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energy savings, and attribution analysis of projects completed from 2009 through 2011; and the finalized 

study is available on NYSERDA’s website.15  

F.2.4. Economic Development Growth Extension Process Evaluation 

A Process Evaluation for this program was finalized in the third quarter of 2015 and published on the 

NYSERDA website.16 

F.2.5. Multifamily Carbon Emission Reduction Program 

An Impact Evaluation for this program was conducted to measure and verify the energy and emission 

effects attributable to the program. This evaluation was completed in the fourth quarter of 2015. The final 

report is available on NYSERDA’s website.17 

                                                

15  Multifamily Performance Program Impact Evaluation (2009-2011), 
nyserda.ny.gov/About/Publications/Program-Planning-Status-and-Evaluation-Reports/Evaluation-
Contractor-Reports/2015-Reports 

16  Economic Development Growth Extension Process Evaluation, .nyserda.ny.gov/-
/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/economic-development-growth-
extension-process-evaluation.pdf 

17  RGGI Multifamily Carbon Emissions Reduction Program Impact Evaluation (2011-2012); 
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-
Evaluation/2015ContractorReports/MCERP_IMPT_RP_FINAL.pdf.  

http://www.nyserda.ny.gov/About/Publications/Program-Planning-Status-and-Evaluation-Reports/Evaluation-Contractor-Reports/2015-Reports
http://www.nyserda.ny.gov/About/Publications/Program-Planning-Status-and-Evaluation-Reports/Evaluation-Contractor-Reports/2015-Reports
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/MCERP_IMPT_RP_FINAL.pdf
http://www.nyserda.ny.gov/-/media/Files/Publications/PPSER/Program-Evaluation/2015ContractorReports/MCERP_IMPT_RP_FINAL.pdf


NYSERDA, a public benefit corporation, offers objective 
information and analysis, innovative programs, 
technical expertise, and support to help New Yorkers 
increase energy efficiency, save money, use renewable 
energy, and reduce reliance on fossil fuels. NYSERDA 
professionals work to protect the environment 
and create clean-energy jobs. NYSERDA has been 
developing partnerships to advance innovative energy 
solutions in New York State since 1975. 

To learn more about NYSERDA’s programs and funding opportunities, 

visit nyserda.ny.gov or follow us on Twitter, Facebook, YouTube, or 

Instagram.

New York State  
Energy Research and 

Development Authority

17 Columbia Circle
Albany, NY 12203-6399

toll free: 866-NYSERDA
local: 518-862-1090
fax: 518-862-1091

info@nyserda.ny.gov
nyserda.ny.gov
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